LCP Planning Grants Application Form FY 14-15

Local Coastal Program Planning Grants
Application Form

GENERAL INSTRUCTIONS

Click in the shaded text fields to enter text, numbers and dates. The fields will expand to
accommodate the data. Press the tab key to move between fields. Please note that the entire
grant application will be public record upon submittal.

Applications are due July 7, 2014. Application packets must be RECEIVED by 5pm July 7, 2014.
Proposals must be emailed or mailed; faxed responses will not be considered. Applications
will not be deemed complete until an adopted resolution is received for each grant program.
Applications that do not contain the final, adopted resolution(s) by July 7, 2014 will not be
considered for funding. The Coastal Commission and Ocean Protection Council are expected to
award grants in early fall 2014.

APPLICANT INFORMATION

Indicate which grant programs you are applying for (can be one or both).
X OPC LCP Sea-Level Rise Grant
X _ Coastal Commission LCP Planning Grant

Applicant name (organization): City of Carlsbad

PROJECT INFORMATION
Project title (start with name of city or county): City of Carlsbad LCP Planning and Sea Level Rise

Update



LCP/ LCP Segment: Agua Hedionda Lagoon (uncertified); Mello I; Mello Il; West Batiquitos

Lagoon/Sammis Properties; East Batiquitos Lagoon/Hunt Properties; and Village Area

Project location: City / Geographic area: City of Carlsbad/Coastal Zone County: San
Diego
Project timeline: Start date: April 1, 2015 End date: December 31, 2016

Amount of Grant Proposal: $250,000

List of Attachments

Attachment 1—Map of Project Planning Area
Attachment 2—Project Description

Attachment 3—Work Program and Schedule
Attachment 4—Budget

Attachment 5—Resolutions from Carlsbad City Council
Attachment 6—Supplemental Form A

Attachment 7—Supplemental Form B

List of Appendices

Appendix A—Envision Carlsbad Phase 1 and 2 Scope of Work
Appendix B—Preliminary Assessment of Impacts (NOAA Sea-Level Rise Viewer
Outputs)
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Project Description

A. Goals and Objectives

The City of Carlsbad, California is located in the northern coast of San Diego County, situated
about 30 miles north of San Diego and about 90 miles south of Los Angeles. The city occupies
approximately 39 square miles of rolling hills, beaches and bluffs with the Pacific Ocean coastline
as its western boundary. The city’s 14.4 square-mile Coastal Zone contains many coastal
resources including wetlands, lagoons and beaches. The City of Carlsbad’s Local Coastal Program
(LCP) consists of the following six geographic segments: Agua Hedionda Lagoon; Mello |; Mello I;
West Batiquitos Lagoon/Sammis Properties; East Batiquitos Lagoon/Hunt Properties; and Village
Area. However, the city has not obtained certification from the California Coastal Commission
(CCC) for the Agua Hedionda Lagoon segment, as well as a handful of other properties in the
Mello | and Mello Il segments. As a result, CCC retains permit authority for this segment as it is
an area of deferred certification.

The project, titled the City of Carlsbad LCP Planning for Sea Level Rise and LCP Update will achieve
the following two main goals:

1. Obtaining certification of the Agua Hedionda Lagoon Segment LCP and areas of deferred
certification within the Mello | and Mello Il segments, resulting in transfer of coastal
development permit authority to the City of Carlsbad;

2. Obtaining certification of a fully updated LCP that establishes policies and adaptation
measures for sea-level rise; and that is based on current data and analyses of existing
conditions and trends that includes components of public access, recreation, marine
environment, land resources, coastal-appropriate development and industrial
development.

The CCC LCP Planning and Ocean Protection Council SLR LCP grant funds would significantly assist
the City of Carlsbad in comprehensively updating its LCP to address sea-level rise, as well as
obtaining permit authority for the Agua Hedionda Lagoon segment and other properties. Once
the LCP is updated the City of Carlsbad will have a fully certified LCP, which will achieve the city’s
goal to fully transfer coastal development permit authority to the City of Carlsbad. In addition,
the project would significantly reduce CCC staff workload by allowing for the transfer of permit
authority for all deferred certification areas.

Recognizing the need for critical planning based on current information, the city has initiated an
update to its LCP in conjunction with its General Plan Update—both of which are currently
underway and collectively referred to as Envision Carlsbad Phase 2. The scope of work for
Envision Carlsbad Phase 2 is included as Appendix A. Objectives of the update to the city’s LCP
as part of Envision Carlsbad Phase 2 include:

e Maintain consistency with Coastal Act requirements;

e Connect Coastal Act requirements to the Carlsbad Community Vision core values;

e Streamline the LCP by consolidating all LCP segments into a single program;



Attachment 2—Project Description
City of Carlsbad LCP Planning and Sea-Level Rise Update

e Maintain consistency with Habitat Management Plan requirements;

e C(learly delineate roles and responsibilities of different agencies;

e (Clearly define categorical exclusions from coastal development permit requirements; and

e Help the city to obtain coastal development permit authority for areas of deferred
certification

Funding from the CCC LCP Planning and Ocean Protection Council SLR LCP grants would support
the city in meeting the aforementioned objectives, in addition to the objective of planning for
sea-level rise adaptation.

B. Approach

The joint update of the city’s LCP and General Plan will involve numerous tasks, including
community and stakeholder outreach; assessment of existing conditions, trends and
opportunities; evaluation of alternatives; and preparation of an Environmental Impact Report.
This section identifies tasks for the comprehensive General Plan and LCP update. Those tasks
relevant to the LCP portion of the project identified in Task 8, Task 9 and Task 11, and are the
only tasks for which the city is seeking grant funding. Additional details that clearly outline the
technical approach needed to accomplish tasks, the roles and responsibilities of partners and
cooperators, and overall project goals and objectives, are located in the Work Program and
Schedule (Attachment 3), Supplemental Form A (Attachment 6), and Supplemental Form B
(Attachment 7).

Task 1. Initiation of Project and Community Involvement Strategy

The objective of this task was to complete a series of organizational tasks that included:
determining background information needs; planning product formats (including computer-
mapping formats); and analyzing available land use information.

Task 2. Issues Identification and Community Visioning

The objective of this task was to confirm existing community visions, identify and understand
new ideas and issues, and establish a coordinated and realistic direction for the future founded
on a community-based, sustainable community strategic vision. The task consisted of both
informing the public of the General Plan, LCP, and zoning ordinance update process, and
subsequently obtaining feedback from the public on what they see as the primary issues in the
community that should shape the update process.

Task 3. Existing Conditions and Issues Exploration

The objective of this task was to obtain and compile focused information on existing conditions,
issues and opportunities, structured on the community vision’s core values, and building on the
opportunities and constraints initiated during Tasks 1 and 2.
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Task 4. Plan and Policy Alternatives

The objective of this task was to translate the conclusions from Task 3, as well as the results of
the community outreach from Task 2, into alternative land use and circulation patterns. Citizen
advisory committee, Planning Commission and the City Council were the drivers for shaping the
alternatives, and they provided direction to the planning team by engaging in hands-on
workshops.

Task 5. Preferred Plan

The objective of this task was to develop and refine a preferred plan in collaboration with the
community and decision-makers. Choices and tradeoffs will be discussed with the public during
the community workshops. The selection of a preferred plan will create a framework within
which new policy language can be developed for the General Plan. Much of the focus of choosing
a preferred plan will revolve around the community vision and other major issues identified such
as economic sustainability and growth, and achieving a self-sustaining mix of land uses.
Additionally, framework concepts or key goals for individual elements of the General Plan will be
developed to provide a bridge to detailed policy-making.

Task 6. Draft General Plan

Building on the strong foundation established in Task 5, the objective of Task 6 is to build detailed
General Plan policies. The text policies, land use plan and the land uses classifications receive
balanced attention. The policies are brief, and clear in demonstrating: the commitments the city
is making; what the city hopes to accomplish; and that the General Plan is consistent with the
community vision. Preparation of the draft General Plan is conducted concurrent with the draft
EIR so that mitigation is folded into the General Plan policies to ensure the plan is self-mitigating.

Task 7. Draft Housing Element

Building on the strong foundation established in Task 5, the objective of Task 6 is to build detailed
General Plan policies. The text policies, land use plan and the land uses classifications receive
balanced attention. The policies are brief, and clear in demonstrating: the commitments the city
is making; what the city hopes to accomplish; and that the General Plan is consistent with the
community vision. Preparation of the draft General Plan is conducted concurrent with the draft
EIR so that mitigation is folded into the General Plan policies to ensure the plan is self-mitigating.

Task 8. Draft Local Coastal Program

The objective of this task is to prepare an updated LCP. As referenced in the tasks described
above, the preferred plan, community vision, and goals for the coastal zone have been developed
in concert with those of the entire city, and background data on the coastal zone has been
collected simultaneously and fully integrated with the rest of the data forming the foundation of
the General Plan. The zoning ordinance update described in Task 9, will serve as the update to
the LCP implementing ordinance. The LCP land use plan and LCP implementing ordinance will be
updated to include sea-level rise adaptation.
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Task 9. Draft LCP Implementation Plan (Zoning Ordinance) Update

The objective of this task is to prepare a new/updated LCP Implementation Plan (zoning
ordinance) to implement the updated General Plan and Local Coastal Program, as well as prepare
an easy to use and administer, modern, graphic-enriched document. The approach is to break
the update to the LCP Implementation Plan into the following four major phases: (1) Diagnosis
and technical analysis; (2) Choices for new zoning; (3) Products; and (4) Hearings and adopted
LCP Implementation Plan/zoning ordinance.

Task 10. Environmental Review

The objective of this task is to prepare a comprehensive Program Environmental Impact Report
(EIR). The EIR will fulfill CEQA requirements for environmental review of the updated General
Plan and LCP.

Task 11. City Hearings and Adoption

The objective of this task will be to take the draft General Plan, LCP Land Use Plan, LCP
Implementation Plan (zoning ordinance), and EIR through public review and hearings. The draft
General Plan and EIR are scheduled for hearings and adoption in late 2014 (LCP funding would
not be applied to hearings and adoption of the General Plan and EIR); hearings and adoption of
the LCP land use plan and implementation plan will occur following the preparation of the draft
documents. The following date apply to the LCP land use plan and implementation plan.
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SCHEDULE
Proposed starting date: April 1, 2015
Estimated completion: December 31, 2016

WORK PROGRAM

This work program lists tasks associated with the LCP portion of the General Plan and LCP update.
For the full work program, including detailed descriptions of each subtask, please see the
attached Scope of Work for the General Plan and LCP update (Appendix A).

City of Carlsbad LCP Planning and Sea Level Rise Complete Date: December 31,
Update 2016

Task 1. Initiation of Project and Community Projected start/end dates:
Involvement Strategy February 2008/June 2008

LCP funding would not be applied to this task—task completed as part of LCP and General
Plan update. Work completed.

Obijective: The objective of this task was to complete a series of organizational tasks that
included: determining background information needs; planning product formats
(including computer-mapping formats); and analyzing available land use information.
Task 2. Issues Identification and Community Projected start/end dates: July
Visioning 2008/January 2010

LCP funding would not be applied to this task—task completed as part of LCP and General
Plan update. Work completed.

Obijective: The objective of this task was to confirm existing community visions, identify
and understand new ideas and issues, and establish a coordinated and realistic direction
for the future founded on a community-based, sustainable community strategic vision.
The task consisted of both informing the public of the General Plan, LCP, and zoning
ordinance update process, and subsequently obtaining feedback from the public on
what they see as the primary issues in the community that should shape the update
process.

Task 3. Existing Conditions and Issues Exploration | Projected start/end dates: May
2010/March 2011

LCP funding would not be applied to this task—task completed as part of LCP and General
Plan update. Work completed.

Obijective: The objective of this task was to obtain and compile focused information on
existing conditions, issues and opportunities, structured on the community vision’s core
values, and building on the opportunities and constraints initiated during Tasks 1 and 2.
Task 4. Plan and Policy Alternatives Projected start/end dates: March
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| 2011/January 2012

LCP funding would not be applied to this task—task completed as part of LCP and General
Plan update. Work completed.

Objective: The objective of this task was to translate the conclusions from Task 3, as
well as the results of the community outreach from Task 2, into alternative land use and
circulation patterns. Citizen advisory committee, Planning Commission and the City
Council were the drivers for shaping the alternatives, and they provided direction to the
planning team by engaging in hands-on workshops.

Task 5. Preferred Plan Projected start/end dates:
January 2012/September 2012

LCP funding would not be applied to this task—task completed as part of LCP and General
Plan update. Work completed.

Objective: The objective of this task was to develop and refine a preferred plan in
collaboration with the community and decision-makers. Choices and tradeoffs will be
discussed with the public during the community workshops. The selection of a preferred
plan will create a framework within which new policy language can be developed for the
General Plan. Much of the focus of choosing a preferred plan will revolve around the
community vision and other major issues identified such as economic sustainability and
growth, and achieving a self-sustaining mix of land uses. Additionally, framework
concepts or key goals for individual elements of the General Plan will be developed to
provide a bridge to detailed policy-making.

Task 6. Draft General Plan Projected start/end dates:
September 2012/December 2014

LCP funding would not be applied to this task—work in progress as part of the General
Plan update.

Obijective: Building on the strong foundation established in Task 5, the objective of Task
6 is to build detailed General Plan policies. The text policies, land use plan and the land
uses classifications receive balanced attention. The policies are brief, and clear in
demonstrating: the commitments the city is making; what the city hopes to accomplish;
and that the General Plan is consistent with the community vision. Preparation of the
draft General Plan is conducted concurrent with the draft EIR so that mitigation is folded
into the General Plan policies to ensure the plan is self-mitigating.

Task 7. Draft Housing Element Projected start/end dates: March
2012/December 2014

LCP funding would not be applied to this task—work in progress as part of the General
Plan update. Work in progress.

Objective: The objective of this task is to update the city’s Housing Element in
conjunction with the update of the General Plan, ensuring that the element is fully
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integrated into the General Plan and that the city stays in compliance with State housing
law, while meeting the local challenges of smart growth, density and the city’s Growth
Management Plan.

Task 8. Draft Local Coastal Program Projected start/end dates: April
2015/May 2016

LCP funding is requested for this task.

Objective: The objective of this task is to prepare an updated LCP. As referenced in the
tasks described above, the preferred plan, community vision, and goals for the coastal
zone have been developed in concert with those of the entire city, and background data
on the coastal zone has been collected simultaneously and fully integrated with the rest
of the data forming the foundation of the General Plan. The zoning ordinance update
described in Task 9, will serve as the update to the LCP implementing ordinance. The
LCP land use plan and LCP implementing ordinance will be updated to include sea-level
rise adaptation.

8.1 Preparation of LCP annotated outline Projected start/end dates: April
2015/May 2015

8.2 Determine range of sea-level rise projections Projected start/end dates: April
for the 2035 planning horizon relevant to the LCP 2015/June 2015
planning area/segments.

8.3 Identify potential physical sea-level rise Projected start/end dates: June
impacts in the LCP planning area; including 2015/September 2015
inundation, flooding, wave impacts, erosion and
saltwater intrusion impacts.

8.4 Assess potential risks, or potential problems, Projected start/end dates:

from sea-level rise to coastal resources and September 2015/November 2015
development in LCP planning area/segment;
including assessing whether LCP planning area’s
current and planned land uses are feasible given
those impacts, and if those land uses should be
revised in response.

8.5 Identification of adaptation measures to Projected start/end dates:
minimize risks; including development of November 2015/January 2016
strategies and new or revised land use
designations, policies, standards or ordinances to
address sea-level rise impacts.

8.6 Preparation of LCP land use plan Projected start/end dates: June
2015/May 2016

8.7 Preparation of LCP Implementation Plan. See | See Task9

Task 9.

(The LCP Implementation Plan will be prepared as
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part of the zoning ordinance update in Task 9)

Outcome/Deliverables:
-Annotated outline.
-Establishment of a range of locally-relevant
sea-level rise projections for the planning
horizon.
-The potential current and future impacts will
be identified based on sea-level rise
projections to the planning areas from sea-
level rise hazards. Deliverables include: maps,
GIS layers, graphics, features, charts, tables,
descriptions or other systems to communicate
the impacts of current and future hazards.
-Descriptions of the characteristics that
influence risk, including exposure, sensitivity,
and adaptive capacity of each coastal resource
to sea-level rise impacts, along with the
expected consequences of those impacts for
the resource and broader community. Maps
of resources and/or land uses at risk.
Identified sections of the LCP that need to be
updated, a list of adaptation measures
applicable to the LCP, and new policies and
ordinances to implement the adaptation
measures.
-LCP Land Use Plan amendments.
-LCP Implementation Plan (as described in

Task 9).

-LCP Maps (Land Use and zoning as described

in Task 9).
Task 9. Draft LCP Implementation Plan (Zoning Projected start/end dates: April
Ordinance) Update 2015/May 2016

LCP funding is requested for this task.

Objective: The objective of this task is to prepare a new/updated LCP Implementation
Plan (zoning ordinance) to implement the updated General Plan and Local Coastal
Program, as well as prepare an easy to use and administer, modern, graphic-enriched
document. The approach is to break the update to the LCP Implementation Plan into
the following four major phases: (1) Diagnosis and technical analysis; (2) Choices for new
zoning; (3) Products; and (4) Hearings and adopted LCP Implementation Plan/zoning
ordinance.

9.1 Stakeholder interviews. Projected start/end dates: March
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LCP funding would not be applied to this task— 2011/April 2011

task completed.

9.2 Preliminary outline Projected start/end dates: April
2015/May 2015

9.3 Prepare draft LCP Implementation Plan Projected start/end dates: June

(zoning ordinance) 2015/May 2016

Outcome/Deliverables:
-Summary of issues from stakeholder
interviews.
-Annotated outline of zoning ordinance.
-Administrative draft of LCP Implementation
Plan (zoning ordinance).
-Public review draft of LCP Implementation
Plan (zoning ordinance).

Task 10. Environmental Review Projected start/end dates:
January 2011/December 2014

LCP funding would not be applied to this task—task is in progress as part of the LCP
General Plan update.

Objective: The objective of this task is to prepare a comprehensive Program
Environmental Impact Report (EIR). The EIR will fulfil CEQA requirements for
environmental review of the updated General Plan and LCP.

Task 11. City Hearings and Adoption Projected start/end dates: July
2016/December 2016

LCP funding is requested for this task.

Obijective: The objective of this task will be to take the draft General Plan, LCP Land Use
Plan, LCP Implementation Plan (zoning ordinance), and EIR through public review and
hearings. The draft General Plan and EIR are scheduled for hearings and adoption in late
2014 (LCP funding would not be applied to hearings and adoption of the General Plan
and EIR); hearings and adoption of the LCP land use plan and implementation plan will
occur following the preparation of the draft documents. The following date apply to the
LCP land use plan and implementation plan.

11.1 Planning Commission public hearings Projected start/end dates: July
2016/September 2016
11.2 City Council public hearings and adoption Projected start/end dates:

October 2016/December 2016

Outcome/Deliverables:
-City Council adopted General Plan and LCP
land use plan and implementation plan
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Note that following completion of Task 11, the City of Carlsbad will submit the LCP Land Use
Plan and Implementation plan to California Coastal Commission for certification.

BENCHMARK SCHEDULE
ACTIVITY COMPLETION DATE
8.1 Preparation of LCP annotated outline May 2015
9.2 Preliminary outline May 2015
8.2 Determine range of sea-level rise June 2015

projections for the 2035 planning horizon
8.3 ldentify potential physical sea-level rise September 2015
impacts in the LCP planning area
8.4 Assess potential risks, or potential November 2015
problems, from sea-level rise to coastal
resources and development in LCP planning
area/segment

8.5 ldentification of adaptation measuresto | January 2016
minimize risks
9.3 Prepare draft LCP Implementation Plan May 2016
(zoning ordinance)
11.1 Planning Commission public hearings September 2016
11.2 City Council public hearings and December 2016
adoption
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APPLICATION BUDGET INFORMATION

Funding Request: $250,000

PROJECT FUNDING SOURCES

Attachment 4—Budget
City of Carlsbad LCP Planning and Sea-Level Rise Update

Total Project Cost: $1,842,297

Allocation of total cost among all funding sources
Other
Task LCP OPCSLR
Task Name i ’
Number Total Cost Appllc:?mt *|  Grant Grant Fun_ds
Funding Fundin Fundin (define
8 8 below)
Initiation of
Project and
1 Community $43,740 $43,740 SO SO SO
Involvement
Strategy
Issues
p | 'dentification and $188,970 | $188,970 $0 $0 $0
Community
Visioning.
Existing Conditions
3 and Issues $206,600 $206,600 SO SO SO
Exploration
4 | PlanandPolicy $154,435 | $154,435 $0 $0 $0
Alternatives
5 Preferred Plan $129,741 $129,741 SO SO SO
6 Draft General Plan $201,711 $201,711 SO SO SO
;7 | DraftHousing $84,250 |  $84,250 $0 $0 $0
Element
8 Draft Local Coastal $232,798 $69,798 | $48,000 115,000 $0
Program
Draft LCP
Implementation
9 Plan (Zoning $323,617 $246,617 $42,000 35,000 SO
Ordinance)
Update
Envi
10 nvironmental $236,920 |  $236,920 $0 $0 $0
Review
17 | ity Hearings and $39515 |  $29,515| 10,000 $0 $0
Adoption
TOTAL $1,842,297 | $1,592,297 | $100,000 $150,000 SO
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OTHER FUNDING SOURCES (NOT INCLUDING IN-KIND SERVICES)
No other funding sources (aside from in-kind services) will be used to complete the General Plan
and LCP update.

In-kind Services: $444,950

The city of Carlsbad is not requesting grant funds be reimburse for staff costs, or other costs such
as those for postage/shipping, supplies/materials, travel or other indirect costs. In addition, the
city has not received and will not be seeking funding from other sources, aside from OPC and
CCC.

The city has spent a significant amount of funding toward the General Plan and LCP update. To
date, the city has spent $1,902,700 in staff costs. This includes staff salaries, benefits and other
extraneous costs that go into calculating staff’s fully burdened hourly rates. Once the General
Plan and LCP update is complete, the city will have spent $2,458,687 in staff costs for the overall
project.

The cost for tasks to update the LCP (Tasks 8, 9 and 11), totals $595,930, which is approximately
32% of the total cost for the overall General Plan and LCP update. Therefore, the city estimates
that staff costs to update the LCP, will be $786,780 (i.e. 52,458,687 x 32%).

In addition, the city has spent $168,673 on postage/shipping, supplies/materials, travel and other
indirect costs to complete the General Plan and LCP update. The city estimates spending an
additional $4,100 for in-kind services (for postage/shipping, supplies/materials, travel or other
indirect costs to complete the LCP update. The city will not be utilizing grant funds for those
costs.

The following budget table identifies costs for completing tasks to update the LCP only (Tasks 8,
9 and 10):
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Estimated Budget to Complete LCP Update
(Tasks 8,9 and 11)

Applicant's CCC Grant OPC Grant Other
Funding Funding Funding Funds
Personnel
Salaries and wages! $284,273.00 S0 S0 S0
Benefits? $502,507 SO SO SO
Total Personnel $786,780.00 SO SO SO
Consultants®
Subcontractor A $345,930.00 SO SO SO
Subcontractor B (etc.) $100,000.00 $150,000.00 SO
Total Consultants $345,930.00 $100,000.00 $150,000.00 SO
Operating Expenses
Postage/Shipping $100.00 SO SO SO
Supplies/Materials* $2,000.00 S0 S0 o)
Travel® SO S0 S0 S0
Indirect Costs $2,000.00 SO SO SO
Total Operating
Expenses $4,100.00 SO SO SO
Total Budget $444,950.00 $100,000.00 $150,000.00 SO

! Attach an explanation of rate(s) and hours for each position for which funds are being requested.
2 Amount requested for benefits not to exceed 40% of amount requested for salary or wage.

3 All subcontractors must be selected pursuant to a competitive bidding process that seeks at least three (3) bids
from responsible bidders.
4 Include a list of the major supplies and materials and how much they cost.
5 Travel reimbursement rates are the same as similarly situated state employees.

8 Indirect costs include, for example, a pro rata share of rent, utilities, and salaries for certain positions indirectly
supporting the proposed project but not directly staffing it.
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EXHIBIT 1

RESOLUTION NO. _2014-1585

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF CARLSBAD,
CALIFORNIA, AUTHORIZING THE FILING OF AN APPLICATION TO
THE STATE OF CALIFORNIA FOR A COASTAL COMMISSION LOCAL
COASTAL PROGRAM PLANNING GRANT TO UPDATE AND CERTIFY
THE CITY’S LOCAL COASTAL PROGRAM

CASE NAME: LCP PLANNING GRANT

WHEREAS, the Budget Act of 2013 provides an appropriation of $1 million for
Coastal Commission grants in FY 14-15 to local governments to support Local Coastal Program
(LCP) planning; and

WHEREAS, the California Coastal Commission, under the authority of the
California Coastal Act, may provide financial assistance to support coastal planning and has
approved a competitive grant program to provide such financial assistance for LCP planning; and

WHEREAS, the goal of the grant program is to develop new or updated LCPs in
conformance with the California Coastal Act and to reflect current circumstances and new
scientific information, including new understandings and concern for the effects of climate
change; and

WHEREAS, grant proposals submitted under this grant program must complete
land use plan and/or zoning work to either achieve submittal for certification of a Local Coastal
Program (LCP) or an Area of Deferred Certification (ADC) or of an LCP Amendment to significantly
update a certified LCP or LCP segments, including with special emphasis on effects of climate
change and sea-level rise; and

WHEREAS, the City of Carlsbad, has an effectively certified LCP for the Mello |,
Mello ll, West Batiquitos, East Batiquitos, and Village segments; and

WHEREAS, the City of Carlsbad, does not yet have an effectively certified LCP for

Agua Hedionda Lagoon Segment and other properties; and
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WHEREAS, the City of Carlsbad, desires to pursue a project that would result in
the completion and submittal for certification by the California Coastal Commission of an
Amendment to update the LCP in whole or in part; and

WHEREAS, the City of Carlsbad, desires to pursue a project that would result in
the completion and submittal for certification by the California Coastal Commission of an LCP and
desires to assume permit issuing authority for all deferred certification areas, including the Agua
Hedionda Lagoon Segment; and

WHEREAS, the City of Carlsbad commits to and agrees to fully support a planning
effort intended to complete and update a certified LCP pursuant to the provisions of the
California Coastal Act, with full public participation and coordination with the Coastal
Commission staff.

NOW, THEREFORE, BE IT RESOLVED, that the City Council of the City of Carlsbad,
California does hereby resolve as follows:

1. Staffis directed to submit the grant application package, a summary of which is attached
hereto as Attachment 1, to the California Coastal Commission to provide financial and
planning assistance, under authority of the California Coastal Act, in the amount not to
exceed an aggregate of $250,000 combined with grant funds authorized by City Council

Resolution No. _ 2014-156 and more particularly described in the grant application
summary.

2. The city manager is authorized to execute, in the name of the City of Carlsbad, all
necessary applications, contracts and agreements and amendments thereto to
implement and carry out the grant application package attached hereto and any project
approved through approval of the grant application.
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PASSED, APPROVED AND ADOPTED at a Regular Meeting of the City Council of the City

of Carlsbad on the 24th day of June 2014, by the following vote to wit:

AYES: Council Members Hall, Packard, Wood, Schumacher, Blackburn.
NOES: None.
ABSENT: None.

I/

MATTHALL, Mayor

ATTEST:

N
BARBARA ENGLESDN, City Clerk

Chila( MV\O@/




Attachment 1

California Coastal Commission LCP Planning Grant and Ocean Protection Council Local Coastal
Program Sea-Level Rise Grant Application Summary

Project Description

A. Goals and objectives:

The City of Carlsbad, California is located in the northern coast of San Diego County, situated about 30
miles north of San Diego and about 90 miles south of Los Angeles. The city occupies approximately 39
square miles of rolling hills, beaches and bluffs with the Pacific Ocean coastline as its western boundary.
The city’s 14.4 square-mile Coastal Zone contains many coastal resources including wetlands, lagoons and
beaches. The City of Carlsbad’s Local Coastal Program (LCP) consists of the following six geographic
segments: Agua Hedionda Lagoon; Mello I; Mello II; West Batiquitos Lagoon/Sammis Properties; East
Batiquitos Lagoon/Hunt Properties; and Village Area. However, the city has not obtained certification
from the California Coastal Commission (CCC) for the Agua Hedionda Lagoon segment, as well as a
handful of other properties in the Mello | and Mello 1l segments. As a result, CCC retains permit
authority for this segment as it is an area of deferred certification.

The project, titled the City of Carlsbad LCP Planning for Sea Level Rise and LCP Update consists of three
main components, including:

Task 1—Obtaining certification of the Agua Hedionda Lagoon segment LCP resulting in the
transfer of coastal development permit authority to the City of Carlsbad;

Task 2—Planning and zoning work to significantly update the city’s certified LCP, to reflect
changed conditions, new information and scientific knowledge, new programs and policies and
other changed circumstances to plan for sea-level rise and achieve consistency with CCC's sea-
level rise policy guidance.

Task 3—Planning for sea-level rise by: completing sea-level rise modeling; completing
vulnerability assessments; developing adaptation response policies; and updating the city’s LCP.

The CCC LCP Planning and Ocean Protection Council SLR LCP grant funds would significantly assist the City
of Carlsbad in comprehensively updating its LCP to address sea-level rise, as well as obtaining permit
authority for the Agua Hedionda Lagoon segment and other properties. Once the LCP is updated the City
of Carlshad will have a fully certified LCP, which will enable the full transfer of coastal development permit
authority to the City of Carlsbad. In addition, the project would significantly reduce CCC staff workload
by allowing for the transfer of permit authority for all deferred certification areas.
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EXHIBIT 2

RESOLUTION NO. _2014-156

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF CARLSBAD,
CALIFORNIA, AUTHORIZING THE FILING OF AN APPLICATION TO
THE STATE OF CALIFORNIA FOR WORK THAT SUPPORTS AN UPDATE
OF THE CITY’S LOCAL COASTAL PROGRAM TO ADDRESS SEA-LEVEL
RISE, INCLUDING SEA-LEVEL RISE MODELING, VULNERABILITY
ASSESSMENTS, AND ADAPTATION PLANNING AND POLICY
DEVELOPMENT.

CASE NAME: OPC LCP SEA-LEVEL RISE GRANT

WHEREAS, the California Ocean Protection Council, under the authority of the
Ocean Protection Act, approved a competitive grant program to provide financial assistance for
local and regional vulnerability assessments and updates to Local Coastal Programs (LCPs) and
other Coastal Act authorized plans to address sea-level rise, coastal hazards and other climate
change-related impacts; and

WHEREAS, the goal of the grant program is to develop updates to LCPs or other
Coastal Act authorized plans to address sea-level rise and othef climate change impacts, and

WHEREAS, grant proposals submitted under this grant program must address at
least one certified LCP segment; and

WHEREAS, the City of Carlsbad, has an effectively certified LCP for the Mello |,
Mello I, West Batiquitos, East Batiquitos, and Village segments; and

WHEREAS, the City of Carlsbad, does not yet have an effectively certified LCP for
Agua Hedionda Lagoon Segment and various other properties; and

WHEREAS, the City of Carisbad, recognizing the problems and issues associated
with climate change, desires to pursue a project that would result in the completion and
submittal for certification by the California Coastal Commission of an LCP Amendment, that

would address such impacts; and
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WHEREAS, although the City of Carlsbad has no certified LCP for the Agua
Hedionda Lagoon segment, it recognizes the problems and issues associated with climate change
and desires to pursue a project that would allow it to address those impacts when it submits an
LCP for certification to the California Coastal Commission. The City of Carlsbad, has already
committed to completing its LCP, as detailed in the attached grant application package; and
WHEREAS, the City of Carlsbad will coordinate with the staffs of the California
Coastal Commission, the State Coastal Conservancy and the Ocean Protection Council in
undertaking the project, if approved.
NOW, THEREFORE, BE IT RESOLVED, that the City Council of the City of Carlsbad,
California does hereby resolve as follows:
1. Staffis directed to submit the grant application package, a summary of which is attached
hereto as Attachment 1, to the Ocean Protection Council to provide financial and planning
assistance, under authority of the Ocean Protection Act, in the amount not to exceed an

aggregate of $250,000 combined with grant funds authorized by City Council Resolution
No. 2014-155  and more particularly described in the grant application summary.

2. The city manager is authorized to execute, in the name of the City of Carlsbad, all
necessary applications, contracts and agreements and amendments thereto to
implement and carry out the grant application package attached hereto and any project
approved through approval of the grant application.
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PASSED, APPROVED AND ADOPTED at a Regular Meeting of the City Council of the City

of Carlsbad on the 24" day of June, 2014, by the following vote to wit:

AYES: Council Members Hall, Packard, Wood, Schumacher, Blackburn.
NOES: None.
ABSENT: None.

MA ALL, Mayor

ATTEST:




Attachment 1

California Coastal Commission LCP Planning Grant and Ocean Protection Council Local Coastal
Program Sea-Level Rise Grant Application Summary

Project Description

A. Goals and objectives:

The City of Carisbad, California is located in the northern coast of San Diego County, situated about 30
miles north of San Diego and about 90 miles south of Los Angeles. The city occupies approximately 39
square miles of rolling hills, beaches and bluffs with the Pacific Ocean coastline as its western boundary.
The city’s 14.4 square-mile Coastal Zone contains many coastal resources including wetlands, lagoons and
beaches. The City of Carlsbad’s Local Coastal Program (LCP) consists of the following six geographic
segments: Agua Hedionda Lagoon; Mello |; Mello II; West Batiquitos Lagoon/Sammis Properties; East
Batiquitos Lagoon/Hunt Properties; and Village Area. However, the city has not obtained certification
from the California Coastal Commission (CCC) for the Agua Hedionda Lagoon segment, as well as a
handful of other properties in the Mello | and Mello Il segments. As a result, CCC retains permit
authority for this segment as it is an area of deferred certification.

The project, titled the City of Carlsbad LCP Planning for Sea Level Rise and LCP Update consists of three
main components, including:

Task 1—Obtaining certification of the Agua Hedionda Lagoon segment LCP resulting in the
transfer of coastal development permit authority to the City of Carlsbad;

Task 2—Planning and zoning work to significantly update the city’s certified LCP, to reflect
changed conditions, new information and scientific knowledge, new programs and policies and
other changed circumstances to plan for sea-level rise and achieve consistency with CCC’s sea-
level rise policy guidance.

Task 3—Planning for sea-level rise by: completing sea-level rise modeling; completing
vulnerability assessments; developing adaptation response policies; and updating the city’s LCP.

The CCC LCP Planning and Ocean Protection Council SLR LCP grant funds would significantly assist the City
of Carlsbad in comprehensively updating its LCP to address sea-level rise, as well as obtaining permit
authority for the Agua Hedionda Lagoon segment and other properties. Once the LCP is updated the City
of Carlsbad will have a fully certified LCP, which will enable the full transfer of coastal development permit
authority to the City of Carlsbad. In addition, the project would significantly reduce CCC staff workload
by allowing for the transfer of permit authority for all deferred certification areas.
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SUPPLEMENTAL FORM A — COASTAL COMMISSION LCP GRANT PROGRAM

Adopted Priorities and Criteria
1. Public Benefit/Significance

Carlsbad’s coastal setting significantly impacts all areas of its long-term development—from land use and
the economy to infrastructure planning, environmental resources and habitat protection, water quality,
hazard mitigation and agricultural practice. Thus by completing the major components of LCP planning,
Carlsbad will be addressing issues of public significance from statewide, regional and local perspectives.

Preserving and enhancing coastal habitat

Carlsbad’s natural and scenic resources are among the city’s greatest assets and are important factors in
the way the public experiences the coast. The Carlsbad community values its coastal habitat for visual
beauty, ecological functions (for example, clean air and water, habitats, and wildlife movement corridors),
and for some, as a way to control growth. Protecting natural habitats in and around Carlsbad is a high
priority for residents as evidenced through the visioning process which resulted in the community vision
statements and core values.

The ocean, beaches, lagoons, other waterways, and natural habitat are critical natural resources and vital
components of the city’s setting. They provide habitat for wildlife, recreation opportunities, and aesthetic
value, and are also engines of the tourism side of the economy. Members of the public look forward to
continued enjoyment of clean, healthy, and accessible lagoons, beaches, and natural habitat areas due to
ongoing conservation, restoration, and active maintenance efforts.

Protecting, providing and enhancing public access

The city’s seven miles of beaches and coastline is popular with surfers, beachgoers, resident and visitors
seeking access to the shore. Ensuring the quality of the beaches and coastline is of enormous public
benefit and is essential to maintaining the coastal recreational identity of the southern California
coastline. Carlsbad’s LCP update will enable the city to protect access where it exists, provide additional
access where it is needed and appropriate, and enhance the usability and long-term viability of existing
accessways and points.

The coastis animportant outdoor recreational resource, and protecting and enhancing access to the coast
and the quality of the beach experience is a top community priority. The city’s LCP update will maximize
public benefit of the coast in that it will allow for the development of policies to maintain the beach as an
accessible, and attractive recreational resource through partnerships with regional and State agencies,
and other organizations.

The city’s LCP update will also assist in achieving the values of the Carlsbad Community Vision. The
community’s vision was identified through an extensive community participation process that involved
four community workshops, a survey, stakeholder interviews and a 19-member citizens committee. The
City Council accepted the Carlsbad Community Vision in January 2010. The community’s vision consists
of nine core values, one of which is to promote active lifestyles and community health by furthering access
to trails, parks, beaches and other recreation opportunities. The vision also identifies that access to the



Attachment 6—Supplemental Form A
City of Carlsbad LCP Planning and Sea-Level Rise Update

beach and the quality of the beach experience will be improved through new compatible and supportive
uses on or in close proximity to the beach, which may include food vendors, ocean view restaurants, a
dog beach area, a park or outdoor venue for community events, enhanced trail networks, preserved
parking areas, and increased services.

The LCP Update will be based on a thorough and current inventory and mapping of biological resources,
significant viewsheds and viewpoints, hydrological features, and geologic hazards. This evaluation will
then be linked to land use decision-making and the project approval process in a consistent and well-
defined way, and allow the LCP to respond to the Coastal Commission’s detailed policy direction.

Protecting priority land uses such as agriculture, coastal dependent development and recreation

The LCP update process will provide current data and projections regarding population, local and regional
market trends, existing land uses, and infrastructure capacity. Along with other studies cataloguing the
area’s natural resources, circulation patterns, and potential hazards, these will inform policies that
promote balanced urban growth in sustainable patterns. Such policies would direct growth to areas
where development is already clustered and where adequate infrastructure already exists, while setting
restrictions on development in hazardous and environmentally sensitive areas.

Understanding the implications of these trends and conditions on land use development and
infrastructure provisions also supports coastal-related land uses that serve both local residents and
visitors. Uses such as coastal recreation and retail, dining and visitor lodging contribute to the city’s
character and promote activity within the public realm. Land use planning as part of this process will allow
the city to ensure that such priority uses have the ability to develop at an appropriate distance from the
shore.

Smart Growth and sustainable development initiatives

Sustainability is a core value of the community vision, and will be an intrinsic component of the LCP and
General Plan update. The very policies that will be included in the LCP update to further sustainable
development also enhance quality-of-life and public health; increase energy efficiency and eliminate
waste; and enhance biological resources. The city will incorporate smart growth and sustainable
development initiatives throughout the General Plan and LCP update, and in doing so, will take
responsibility for development and projected population growth and their potential impact on the
environment. By implementing sustainable design measures and policies in the updated LCP, Carlsbad
can reduce its contribution to global climate change, minimize its reliance on fossil-fuel energy sources,
and decrease consumption of natural resources, while demonstrating its commitment and leadership on
sustainability. The updated LCP will help inform and reinforce initiatives developed in the city’s Climate
Action Plan, currently underway.

Protecting and providing lower cost visitor and recreational opportunities

The City of Carlsbad has historically relied heavily upon the attraction of its visitor-serving and recreational
opportunities. The LCP update will include policies that reserve adequate areas and infrastructure
capacity to meet current and projected facility needs, identify appropriate sites for visitor-serving or
recreational development, and ensure a mix of accommodation types and values over time.
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Addressing climate change and sea-level rise

The City of Carlsbad is highly committed to maximizing public benefits of the coast in its sea-level rise
planning. Several of the activities included in the LCP update work plan involve developing an
understanding of the emerging threats to inform policies that address vulnerabilities and build adaptive
capacity. Public resources that the city plans to assess include the habitats and biodiversity that enhance
the region’s coastal character, the beaches and trails that provide public access to the sea, and the
proximity to the ocean that provides a setting for coastal-related businesses and services.

Citizen participation

Public participation is essential to the long-term relevancy of the updated LCP—the resulting land
use policies will need to complement the community’s vision for the future, and many of the
policies themselves are specifically for the public’s benefit.

As part of the work program for the General Plan and LCP Update, the city has conducted a robust
public participation process. From December 2008 through June 2009, an extensive collaborative
process was conducted to identify the community’s vision for the future; 8,000 community
members directly participated in four community workshops, a survey, stakeholder interviews
and a 19-member citizens committee. This input received during this process resulted in the
Carlsbad Community Vision, which serves as the foundation for the city’s General Plan update,
and also serves as a guide for the LCP update. From January 2012 to March 2012, the city also
conducted a series of community workshops, another survey and more stakeholder interviews
to prepare the Preferred Plan (land use) for the General Plan and LCP. Given the extent of this
outreach and the extensive input received from the community, the city does not propose to
conduct any additional public participation programs, except for the public hearing process.

2. Relative Need for LCP Update/Extent of Update

The city’s original LCP was certified by California Coastal Commission in October of 1996, with the
exception of certification for the Agua Hedionda Lagoon segment and a handful of properties within the
Mello | and Mello Il segments. Coastal Commission has certified the following amendments to the city’s
LCP:

e Kelly Ranch LCP amendment (Mello Il segment); certified July 2000;

e Smith Walsh LCP amendment (Mello | segment); certified June 2003;

e Habitat Management Plan (Mello | and Mello Il segments); certified August 2003;

e Agricultural Conversion Mitigation Fee Program (Mello Il segment); certified January
2005;

e NPDES Stormwater Update (Mello I, Mello I, West Batiquitos Lagon/Sammis Properties,
and East Batiquitos Lagoon/Hunt Properties segments); certified August 2006; and

e Drainage Master Plan update ((Mello I, Mello I, West Batiquitos Lagon/Sammis
Properties, and East Batiquitos Lagoon/Hunt Properties segments); certified March 2010.

The update of the LCP represents the city’s first major effort at comprehensive long-range planning since
the LCP was originally certified seventeen years ago. The city has identified this update as a priority and
plans to comprehensively review all elements of the LCP, and all segments that comprise the city’s Coastal
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Zone. The update will result in a complete update of the LCP Land Use Plan in parallel with the General
Plan, ensuring complementary and consistent documents. It will also produce zoning amendments to
carry out the updated land use policies and act as the Implementation Plan component of the LCP. All of
the aforementioned updates will incorporate current information and data regarding biological and scenic
resources, coastal access, shoreline processes, market trends, land use trends, traffic patterns, geology
and seismicity, and public input will be collected as part of the update.

The updated LCP will lay the groundwork for understanding and responding to coastal conditions for years
to come. Carlsbad’s coastal setting impacts all aspects of its long-term development. Updated, accurate
information about coastal processes, habitats, land uses, and recreational opportunities will allow the city
to identify potential threats and adaptation responses. Policies designed to conserve sensitive areas will
help to preserve important landforms and habitats while minimizing residents’ and visitors’ exposure to
coastal hazards. With an updated LCP, the City of Carlsbad will be better positioned to act as a steward
of its coastal resources.

3. Addressing the Effects of Climate Change

For effective long-range planning, the City of Carlsbad needs to understand the effects of climate change,
including sea-level rise and other coastal hazards, as well as its vulnerability to these hazards and its
adaptive capacity to respond to a changing environment. This understanding can then inform planning
policies, as embodied in the LCP and General Plan, to promote safe and sustainable coastal development
in the face of climate change.

Sea-level rise and coastal hazards

An assessment of the vulnerabilities of sea-level rise will commence in September 2015 as part of the LCP
update. According to projections made by the National Research Council, the City of Carlsbad can expect
sea levels to rise by 12 to 61 cm by 2050. A preliminary assessment of potential impacts from sea-level
rise conducted using the National Oceanographic and Atmospheric Administration’s Sea-Level Rise Viewer
indicates inundation and flooding impacts to the city, particularly at its beaches and the easternmost
edges of its lagoons.

Flooding and wave run-up could result in the loss of a number of the city’s coastal resources. Additionally,
they present numerous challenges for other areas of the city: sewer and stormwater overflows can cause
public health problems in residential and commercial areas. Saltwater inundation or saltwater intrusion
can harm sensitive habitats. Loss of recreational space can also negatively impact coastal-dependent or
related businesses in the area. Updated information about wave run-up and storm surges, coastal
topography, the condition of infrastructure and public services, and the status of visitor-serving and
coastal-dependent or related industry will allow LCP policies to more fully address these concerns. This
information will provide significant utility to the city. For example, the city will be able to identify impacts
to infrastructure, such as Carlsbad Boulevard, a scenic corridor that runs parallel and adjacent to
Carlsbad’s coastline at low elevations in some places. Further, information on potential sea-level rise may
be reflected in the land use policies in the LCP Land Use Plan that restrict development in hazardous areas,
and for formulation of standards in the LCP Implementation Plan that encourage the development of
resilient structures. These policies and standards will not only influence public safety, but will preserve
the unique coastal atmosphere that is one of the city’s prime amenities.
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Shoreline protection; planned retreat, redevelopment of existing shoreline and blufftop development
The LCP update will address issues associated with beach loss, shoreline protection and planned retreat.
There has been growing concern in recent years regarding beach erosion rates along the city’s coastline.
Rising tide levels, permanent changes in the waterline, and more powerful storm surges all threaten
significant aspects of Carlsbad’s shoreline and recreational opportunities in the San Diego region.

Through the planning process, the city will develop an updated understanding of existing shoreline
characteristics, physical processes, and rates of erosion and bluff retreat. This will help identify areas in
need of special attention or more intensive shoreline management, as well as those hazardous areas
where development and other activities should be restricted. This information will also highlight
opportunities for cooperative beach nourishment programs on a countywide basis with the state, regional
and other local agencies.

Climate change and habitat protection

The LCP update will allow planners to determine threats to environmental quality and ecosystem health
that are either directly related to sea-level rise—such as inundation or saltwater intrusion—or which may
compound the negative effects of sea-level rise, such as the accumulation of pollutants or disturbance
from human activity. The assessment will analyze shoreline retreat and its impacts on nesting birds and
other species, and policies will be outlined to mitigate threats to coastal habitats to reduce vulnerabilities
to sea-level rise, and support natural communities in adapting to change systems.

Fire hazards and emergency management
As part of the LCP update, the city will consider the impact that new development may have on emergency
and evacuation routes, and assess the city’s capability to respond to wildfire and flooding hazards that
may result from change weather patterns.

Transportation and land use policies to reduce GHG emissions and VMTs

Land use and circulation policies to be revised as part of the General Plan and LCP update will seek to
reduce greenhouse gas emissions. Likely strategies include encouraging non-motorized transportation
and mass transit, promoting development patterns and urban design that decrease distances between
potential destinations and encourage walking, lowering emissions associated with municipal operations,
and planning for the development of jobs and local-serving businesses to allow residents to avoid
community or travelling to other communities for their daily needs.

4. Likelihood of Success/Effectiveness

The overall scope of work for this project consists of 11 systematic tasks designed to gather information
on existing conditions, opportunities, and threats; encourage community involvement and build support
for the updates; facilitate input from decision makers such as the Planning Commission, City Council and
Coastal Commission; and guarantee compliance with state regulations, such as CEQA and the Coastal Act.
The city has retained, through a competitive process, a team of highly specialized firms with expertise in
each of these areas, in the issues relevant to each LCP component, and in the issues that affect the city.
The city has committed a total of $1,592,297 toward the General Plan and LCP update process and will
begin Task 8—Draft Local Coastal Program in April 2015. The LCP planning grant will significantly support
the city’s ability to complete a comprehensive update to the city’s LCP.
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5. Workload and Permit Streamlining

Because of the lack of cohesive, integrated long-range planning instruments and outdated zoning
regulations, processing of development permit applications can take a long time. The updated LCP and
General Plan will update inefficiencies through revisions to the city’s land use designations and
implementing ordinances. LCP policies will be developed to a level of detail that ensures a clear
understanding of how they will be implemented. New zoning regulations will implement plan policies
with clear direction and straightforward standards.

Post-certification of the LCP update, the city will obtain permit authority for all portions of the city located
within the coastal zone. At present, California Coastal Commission retains permit authority for areas of
deferred certification, which includes the Agua Hedionda Lagoon segment and a handful properties
located within the Mello | and Mello Il segments. Obtaining certification for these deferred certification
areas will decrease workload for Coastal Commission and its staff; as well as providing for more efficient
and streamlined permitting for development proposed in those geographic areas.

6. Project Integration/Leverage/Matching Funds

The LCP and General Plan will be closely coordinated through shared outreach, analysis and land use
planning, and will be developed along with a comprehensive zoning ordinance amendment. The result
will be stronger connections between coastal and land use policies and long-range planning as a whole.
By approaching both updates together, the city will leverage resources and focus momentum and public
awareness toward a single comprehensive process.

The city has committed a total of $1,592,297 toward the overall General Plan and LCP update and is
prepared to fund all remaining project costs not covered by grant funding.
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SUPPLEMENTAL FORM B — OPC LCP SLR GRANT PROGRAM

Project Description

A. Need

Carlsbad’s coastal setting impacts all aspects of its long-term development. For effective long-
range planning, the city needs an understanding of its vulnerability to sea-level rise and its
adaptive capacity to respond to a changing environment. This understanding can inform planning
policies, as embodied in the LCP and General Plan, to promote safe and sustainable coastal
development in the face of climate change.

Specific needs include:

e Updated understanding of geological hazards and coastal stability, including rates and
projections of bluff retreat and shoreline erosion, and how these may be accelerated by
conditions associated with sea-level rise.

e Inventory of special-status species and environmentally sensitive habitats, and their
vulnerability to changes resulting from sea-level rise.

e Inventory of cultural assets and resources including culturally or historically significant
sites that may be damaged by rising waters or coastal instability.

e Updated understanding of beach nourishment and loss, and the movement of sediment
along the coast.

e Updated inventory of formal and informal coastal access points and related-facilities and
an understanding of potential threats to public access posed by development practices
and sea-level rise.

Threats

Sea-level rise and coastal erosion are not just distant possibilities, but imminent threats to the
city’s coastal resources. An assessment to the vulnerabilities of sea-level rise will commence in
June 2015. According to projections made by the National Research Council, Carlsbad can expect
sea levels to rise by 12 to 61 cm by 2050. A preliminary assessment of potential impacts from
sea-level rise conducted using the National Oceanographic and Atmospheric Administration’s
(NOAA) Sea-Level Rise Viewer indicates inundation and flooding to the city, particularly at its
beaches and the easternmost edges of its lagoons. Outputs from NOAA’s Sea-Level Rise Viewer
are included as Appendix B.

Project status and funding need

The city’s General Plan and LCP update effort began in February 2008. The city is currently in the
process of completing Tasks 6 and 7—Draft General Plan and Draft Housing Element. The overall
project cost is $1,842,297, with $586,092 estimated for the coastal planning (LCP LUP/IP).
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B. Benefit

The city’s current LCP was certified in 1996 and has not been comprehensively updated. Its
depiction of the community vision and its inventory of coastal conditions are out of date. This
update of the LCP and General Plan represents the city’s first major effort at comprehensive
long-range planning in seventeen years. The new LCP Land Use Plan will lay the groundwork for
understanding and responding to coastal conditions in the Coastal Zone/planning area for years
to come. The update of the LCP Implementation Plan will allow translation of long-range
policies and goals into development standards and regulations.

Protecting, providing and enhancing public access

The city’s seven miles of beaches and coastline is popular with surfers, beachgoers, residents and
visitors seeking access to the shore. Ensuring the quality of the beaches and coastline is of
enormous public benefit and is essential to maintaining the coastal recreational identity of the
southern California coastline. Carlsbad’s LCP update will enable the city to protect access where
it exists, provide additional access where it is needed and appropriate, and enhance the usability
and long-term viability of existing accessways and points.

The coast is an important outdoor recreational resource, and protecting and enhancing access to
the coast and the quality of the beach experience is a top community priority. The city’s LCP
update will maximize public benefit of the coast in that it will allow for the development of
policies to maintain the beach as an accessible, and attractive recreational resource through
partnerships with regional and State agencies, and other organizations.

The city’s LCP update will also assist in achieving the values of the Carlsbad Community Vision.
The community’s vision was identified through an extensive community participation process
that involved four community workshops, a survey, stakeholder interviews and a 19-member
citizens committee. The City Council accepted the Carlsbad Community Vision in January 2010.
The community’s vision consists of nine core values, one of which is to promote active lifestyles
and community health by furthering access to trails, parks, beaches and other recreation
opportunities. The vision also identifies that access to the beach and the quality of the beach
experience will be improved through new compatible and supportive uses on or in close
proximity to the beach, which may include food vendors, ocean view restaurants, a dog beach
area, a park or outdoor venue for community events, enhanced trail networks, preserved parking
areas, and increased services.

The LCP Update will be based on a thorough and current inventory and mapping of biological
resources, significant viewsheds and viewpoints, hydrological features, and geologic hazards.
This evaluation will then be linked to land use decision-making and the project approval process
in a consistent and well-defined way, and allow the LCP to respond to the Coastal Commission’s
detailed policy direction.
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Protecting priority land uses such as agriculture, coastal dependent development or recreation
The LCP update process will provide current data and projections regarding population, local and
regional market trends, existing land uses, and infrastructure capacity. Along with other studies
cataloguing the area’s natural resources, circulation patterns, and potential hazards, these will
inform policies that promote balanced urban growth in sustainable patterns. Such policies would
direct growth to areas where development is already clustered and where adequate
infrastructure already exists, while setting restrictions on development in hazardous and
environmentally sensitive areas.

Understanding the implications of these trends and conditions on land use development and
infrastructure provisions also supports coastal-related land uses that serve both local residents
and visitors. Uses such as coastal recreation and retail, dining and visitor lodging contribute to
the city’s character and promote activity within the public realm. Land use planning as part of
this process will allow the city to ensure that such priority uses have the ability to develop at an
appropriate distance from the shore.

Protecting and providing recreational opportunities and visitor-serving amenities

The City of Carlsbad has historically relied heavily upon the attraction of its visitor-serving and
recreational opportunities. The LCP update will include policies that reserve adequate areas and
infrastructure capacity to meet current and projected facility needs, identify appropriate sites for
visitor-serving or recreational development, and ensure a mix of accommodation types and
values over time.

C. Transferability
This project can serve as a model for other similarly situated coastal communities—especially in
cities with diverse and robust coastal resources in several respects:

e Holistic General Plan and LCP Planning—The LCP and the General Plan will be closely
coordinated and developed with significant overlap. Thisintegration can serve as a model
for other communities interested in creating stronger connections between their coastal
land use policies and long-range planning as a whole. As changing coastal processes,
including sea-level rise, raise the stakes on land use decisions, this holistic approach and
the resulting policies will provide useful lessons for any community with a similar diversity
of coastal resources.

e Analysis to Implementation—The project will entail analysis of opportunities and
challenges to development of policies (General Plan and LCP Land Use Plan), all the way
to implementation (LCP Implementation and zoning). This “vertical integration” —from
analysis and planning to implementation—can serve as an example for municipalities
seeking to translate policies into actions and zoning, and develop general or specific plans
with greater emphasis on resiliency. This project is also an opportunity to illustrate the
ways in which planning and implementation can inform each other.



Attachment 7—Supplemental Form B
City of Carlsbad LCP Planning and Sea-Level Rise Update

D. Implementation - Identify, with a high degree of specificity, how the work funded by the
grant will help the community to update its LCP. Applicants should describe the complete
planning process and identify how the work funded by this grant advances that process.
Applicants should identify the specific elements of their LCP that they expect to update
through this work.

As preparation of the LCP, including the LCP Land Use Plan and LCP Implementation Plan, is an
integral part of the process, implementation is built into the project. The grant will be used to
fund some consultant work to identify projections for sea-level rise, and will also include
development of adaptation measures in the LCP Land Use Plan and Implementation Plan. By
streamlining the LCP Implementation Plan (zoning ordinance) and increasing its relevance to
development patterns and policy direction, the LCP Implementation Plan will be ensure cohesive,
systematic and streamlined development rules and review processes, reflecting the LCP Land Use
Plan vision and vulnerability assessment.
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APPENDIX A - ENVISION CARLSBAD
PHASE 1 AND 2 SCOPE OF WORK

Exhibit A
Scope of Work

Phase 1 - City of Carlsbad General Plan,
Local Coastal Program (LCP), and Zoning Ordinance Update

Section 1.1, below, describes the work tasks for Phase 1 of the City of Carlsbad General Plan,
LCP, and Zoning Ordinance Update, and Section 1.2 outlines the meetings and products of
Phase 1. Section 1.3 outlines a preliminary list of tasks for Phase 2 (a final scope of work for
Phase 2 will be prepared for City Council approval after the completion of Phase 1).

1.1 PHASE 1: SCOPE OF WORK (TASKS)

TASK 1: INITIAL RECONNAISSANCE

A series of introductory and organizational tasks will be completed. An introductory meeting
between the Dyett & Bhatia team (D&B) and City staff will occur. Background information needs
will be determined, plan product formats, including computer-mapping formats, will be
established, and the available land use information will be analyzed.

Also included in this task is fine-tuning the public participation program, although this
component has to be flexible to respond to changing needs as the project progresses.

A. Conduct a kick-off meeting with City Staff. D&B will meet with members of City staff to
discuss their ideas and aspirations for the project. At these meetings data sources will be
identified, roles and responsibilities will be clarified, communication protocols will be
established, and work program modifications will be discussed. The approach to public
participation will also be determined at this meeting. (Note: City staff will form an internal
group of staff representatives from various departments to collaboratively participate in the
visioning and update process).

B. Develop detailed public visioning/participation program and schedule. A detailed
public visioning/participation program and schedule will be developed in coordination with
City staff, using the components identified in the finalized scope of work. The participation
programs will be highly visible and inclusive of the geographic, cultural, and political diversity
of Carlsbad. City Council approval of the public participation program will be undertaken
prior to initiation of the program.

C. Conduct a workshop and/or conduct interviews with City boards and commissions.
Staff and D&B will meet with members of City boards and commissions (Arts Commission,
Beach Preservation Commission, Carlsbad Tourism Business Improvement District Board,
Historic Preservation Commission, Housing Commission, Library Board, Parks and
Recreation Commission, Planning Commission, Senior Commission, and Traffic Safety
Commission) to discuss their ideas and obtain their input on the public visioning component
of the project, as well as the overall General Plan, LCP and Zoning Ordinance update. The
objective of these meetings will be to give board and commission members the opportunity
to describe their priorities for the visioning and update process, as well as what they believe
will be any controversies. Input from the boards and commissions will be incorporated into
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the visioning and participation program, which will then be presented to the City Council for
approval.

D. Conduct a kick-off workshop and/or conduct interviews with the City Council. Staff
and D&B will meet with members of the City Council (in a workshop and/or individual
interviews) to discuss their ideas and aspirations for the public visioning component of the
project, as well as the overall General Plan, LCP and Zoning Ordinance update. The
objective of the workshop/interviews will be to give the City Council the opportunity to
describe their own priorities for the visioning and update process and what they believe will
be any controversies, as well as to obtain their approval of the public visioning and
participation program. The proposed approach to public visioning and participation will be
described at the meeting and any needed refinements will be made after the meeting.

E. Establish Project Web site. D&B will provide to City staff complete design of project Web
pages for placement on the City's Web site. The project Web pages will include a
mechanism for citizen input, which will help to build our communications database for this
project.

F. Project Logo/’Branding”. An identifiable and representative logo/image of the project will
be created to generate interest and involvement in the process. A logo can impart a unified
look to outreach materials, meeting and workshop graphics, and publications, enabling more
effective sustained communication with the community.

G. Communications Database. D&B will work with City staff to build an enhanced
communications database for the General Plan Update effort. D&B recommends building
on the existing contact databases within the City, but beyond those maintained purely for
planning efforts. Such a list would likely be maintained by City staff, but D&B will
recommend sources for expansion and incorporate mechanisms in all of our public outreach
materials for citizens to provide their contact information to stay informed.

Meetings: Kick-off meeting with City staff
Kick-off & issues workshop/interviews with City boards and commissions
Kick-off & Issues workshop/interviews with City Council

Products: Memo Detailing Public Participation Program/Schedule
Project Website
Project Logo/Branding

TASK 2: PRELIMINARY OPPORTUNITES AND CONSTRAINTS ANALYSIS

The objective of this task will be to compile background information and conduct preliminary
analysis of land use opportunities and constraints to enable informed public dialogue. This will
not be a comprehensive analysis of all existing conditions, trends, and opportunities, as detailed
technical reports will be compiled as part of Phase 2. An important part of this process is
determining what new information needs to be developed and researched versus what
information is readily available. It is expected that a meeting with City staff can be helpful in
determining this. Where possible, data will be compiled in consistent formats for ease of review.
Geographic data not in GIS databases will be imported electronically for use in the D&B and the
City GIS systems.



Phase 1 — City of Carlsbad General Plan/LCP/Zoning Ordinance Update
30f13

A. Obtain and Compile GIS Database. Using data available from the City and other State
and federal sources, D&B will prepare a computerized base map for the display and
analysis of planning area land data. Digital orthophotos may be needed in order to assist in
confirming existing land use. All GIS information and database development will be
coordinated with the City’s GIS specialists.

B. Conduct Land Use Survey/Vacant Parcel Survey. Building on information gathered in
Step A above, focused windshield surveys will be conducted to verify land use data
accuracy and to identify underutilized parcels. A complete land use data layer will be
provided to the City in ArcView format. Significant vacant and underutilized parcels will be
identified using assessors’ data, windshield survey, and City staff assistance.

C. Conduct Initial Analysis. D&B will do the following:
Land Use

— Identify existing land uses and patterns within the City and depict these on the base
map based on information available from the City.

— Tabulate the acreage of each category of use and, where information is available,
the associated quantity of development such as the number of housing units and
commercial and industrial square footage. Land use densities/intensities (units per
acre for housing and floor area ratios for commercial and industrial uses) will be
specified (we believe that this information can be compiled using the assessors’
data, supplemented with focused fieldwork).

— ldentify specific plans, redevelopment plans, and master development plans and
depict these on the base map, and describe their intended use and character.

— Map Habitat Management Plan and open spaces.
— Map topography and slopes.

— Identify FFocus Areas” that will be the subject of greater planning emphasis in Phase
2.

D&B’s analysis will lead into an assessment of the recent and long-term trends in land use
within Carlsbad. This assessment will focus on the important patterns and trends that will
affect the choices that the City must make later in the planning process. Maps,
photographs, illustrations, tables, and charts will be extensively used to facilitate
understanding of the data.

Development Trends and Growth Projections

D&B will analyze building permitting and rezoning data available from the City to assess the
current market forces in operation in the City. Latest SANDAG population and employment
growth projections will be obtained, and translated into land use demand; while the City’s
goals may deviate from SANDAG projections, these will provide a comparative baseline.

Product: Working Paper on Opportunities and Challenges
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TASK 3: ISSUES AND VISIONING

The objective of this task is to confirm existing community visions, identify and understand new
ideas and issues, and to establish a coordinated and realistic direction for the future founded on
a community-based, sustainable-community strategic vision. The task consists of both
informing the public of the General Plan, LCP, and Zoning Ordinance Update process (via the
first of a set of Project Newsletters), and subsequently obtaining feedback from the public on
what they deem are the primary issues in their community that should shape the Update
process.

Feedback will be obtained though stakeholder meetings, four neighborhood workshops, and
citywide mail-in survey. Since the development of a vision that is responsive to public concerns
and can be supported by the general public is critical, the visioning process must be a very
public effort. This task is intended not only to provide a more complete picture of the issues and
opportunities facing Carlsbad, but also to build public support and ‘buy-in’ into the Update
process.

In addition to these outreach methods, community members will be engaged in the visioning
process through postings on the City’s website, newsletters, spots on the community television
channel, or presentations to local community groups. D&B will work with City staff to determine
an appropriate level of community outreach for the project.

A. Prepare Initial Newsletter. The first newsletter will explain the objectives of the General
Plan/LCP/Zoning Ordinance Update program, key issues to be addressed, and opportunities
for public participation. The newsletter will also include the survey (see Task H below). The
newsletter will help ensure that citizens are informed about how and when to be involved in
the Update process. The City will be responsible for printing and mailing of the newsletter.
The newsletter could also be posted on the City’'s Web site on the General Plan Update
pages.

B. Media Relations. The initial newsletter, proposed above, may be part of a larger City-
initiated publicity campaign that includes public service announcements, press releases,
op/ed articles, direct mail letters of invitation, etc. The D&B team will provide strategic
counsel and specific language for media materials, as desired by City staff. D&B also
recommends the development of newsletter articles for placement in the publications of civic
organizations.

C. Conduct Stakeholder Meetings. D&B will conduct face-to-face interviews with 20 to 30
key stakeholders (in groups of 2 or 3; or about 12 to 14 total meetings over perhaps two
days), including community leaders, business owners, homeowners’ association
representatives, developers, and others concerned about Carlsbad’s future. This will give
us a broad sense of the community, elicit candid input on planning issues, and allow us to
look for common goals.

This step is critical, because often people will be much more candid in a one-on-one or
small group interview. D&B will ask a series of questions so that we learn about major
issues of concern, deal breakers, desirables, and the political factors that may come into

play.
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. Conduct meeting with City staff representatives from various departments. D&B will
meet with staff representatives from various departments (at one group meeting) to gather
input on issues specific to the various City departments. This will ensure that all divisions of
the City organization are involved in the visioning and update process, and that their specific
issues are addressed.

. Conduct Community Visioning Workshops. D&B and Katz and Associates will conduct
four community workshops to develop community visions and assist the team in -scoping”
issues for the General Plan/LCP/Zoning Ordinance. In addition to gathering input on
citywide issues/visions, the workshops will be designed to solicit input on issues specific to
each City quadrant as well, including opportunity sites. The consultant team will prepare
materials and conduct the workshops (while consultant team members will have primary
responsibility, City staff will be available for tabletop facilitation at a few tables). The
workshops will be designed as community events, designed to facilitate the participation of a
wide diversity of residents, business people, and other key stakeholders.

. Hold Neighborhoods/Business Groups/Other Briefings. Sometimes it is effective to
reach out to groups where they meet, broadening outreach to those who do not otherwise
come to public workshops. D&B envisions short presentations and feedback at these
meetings, to be led by Katz and Associates. Six such briefings are included in the budget;
these meetings are likely to be distributed across various tasks (and not just Task 3). If City
staff wants to undertake all or a portion of these meetings, D&B will coordinate the efforts.

. Hold Community Educational Forums. Community visioning and assessment of issues
will be accompanied by forums designed to educate and inspire the community to think big
about our future and what the implications might be. Educational topics might include
sustainability issues (environment, social, economic), community design, public health,
transportation, etc. These will address questions such as: How can we reduce our global
environmental impact? How can we plan our community and neighborhoods to improve
public health, specifically the health of our children and aging population? What type of
example can we set for other communities in California and the world? How can we build
on our assets and what residents cherish about Carlsbad?

During Phase 1, four forums will be held (more forums will be held as part of Phase 2). D&B
will work with City staff to identify topics, speakers/participants, establish agendas for the
forums, and attend them.

. Conduct Mail-in Survey. A postage prepaid mail-in survey will be prepared (included as
part of the newsletter in Task A; postage to be paid by City) to understand viewpoints
related to the city’s vision, growth and development, salient planning issues, and potentially
transportation use and habits, to help with later transportation analysis. This mail-based
approach could take one of two forms in terms of sampling design, depending on further
discussions with the City. With an eight percent response rate, mailing the survey to one in
three of Carlsbad’s 42,000 households would yield approximately 1,120 responses.
Expanding this to all households would yield 3,360 responses; costs for both options are
presented.

D&B will work with the City to develop and refine the survey instrument, and Mountain West
Research will code the survey, maintaining cross-tabulations to enable more detailed
demographic evaluations.
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I. Phone Survey (Optional). Instead of the mail-in survey (D&B does not recommend that
the City do both a mail-in and a phone survey), should the City so desire, D&B can conduct
a random phone survey. A sample size of 400 will allow for analysis of important subgroups
and reduce the statistical margin of error to an acceptable level for most population groups;
the optional budget shown includes a range\—400, 600, and 1,000—of completed
responses, with a survey of 15-minutes duration.

D&B proposes drawing a random digit dial (RDD) sample of City residents to accurately
identify potential participants for the telephone survey by their residency status. A draft
questionnaire will be reviewed with City staff, pre-tested, and then administered from a
phone bank. The survey can also be translated into Spanish for monolingual Spanish
speaking residents or bilingual residents that would prefer to respond in Spanish.

Each response will be coded, keypunched and detailed cross-tabulations will be produced.
The cross-tabulations generally include age, gender, ethnic group, income, home
ownership, and geographic breakdowns. Results of the analysis will be presented in a
report written in clear and simple English, and an electronic copy of the cross-tabulations will
be provided to the City.

J. Prepare Report on Community Vision. Results from the various methods of outreach will
be compiled into a short document that reflects the community’s vision of its future. This
vision will be fleshed out with Guiding Principles or Themes encapsulating a variety of
aspects of the city’s development, and also facilitate later comparison with the themes of the
current General Plan.

K. Present Report on Community Vision to Decision-makers. Findings of the outreach and
the Guiding Principles/Themes will be presented to decision makers (the City Council, or a
joint meeting of the Planning Commission/City Council). Their comments will be used to
refine the Guiding Principles.

L. Media Relations. Draft press materials to communicate initial citizen input and visions.

M. Newsletter #2. Draft the second newsletter on the project communicating early citizen input
and visions.

Meetings: Stakeholder Meetings (12-14)
Community Workshops (4)
Community Educational Forums (4)
Neighborhood/Key Group Briefings (6)
Decision-maker Workshop on Community Vision

Products: Newsletter #1
Press Release/Media Materials
Memo on Stakeholder Interviews
Memo on Community Workshop
Mail-in Survey and Report on Survey Report on Community Vision
Press Release/Media Materials
Newsletter #2



Phase 1 — City of Carlsbad General Plan/LCP/Zoning Ordinance Update
70f 13

TASK 4: VISION/CURRENT POLICY “MATCH”; EVALUATION OF CURRENT GENERAL

PLAN AND SPECIFIC AND AREA PLANS, AND LCP

D&B will review all mandatory and optional elements of the 1994 General Plan, and LCP, as
well as all Specific and Area Plans for relationship to the new community vision to scope efforts
for these for Phase 2.

A. Review Current General Plan, LCP, and all Specific and Area Plans. D&B analysis will
have several primary objectives/subtasks:

Vision Match. The themes of the General Plan as well the goals in each of the
elements will be reviewed to see how well they reflect current community vision.

Effectiveness. Based on discussion with Department Heads (Task 1) and outreach,
D&B will ascertain effectiveness of the current General Plan.

Outdatedness. Based on changes in setting and policies, D&B will establish which
parts of the General Plan are no longer current, or where implementation has already
been accomplished. Similarly, specific and area plans will be reviewed for currency and
effectiveness, and also examined for possible folding into General Plan and Zoning
Ordinances to remove redundancy.

Internal Inconsistencies. During review of the General Plan, LCP, and Specific and
Area Plans, D&B will identify any broad inconsistencies between policies, tables, charts,
and/or graphics among the different Plan elements and Specific and Area Plans. In
addition, inconsistencies (policy and map-based) between the General Plan and LCP
Land Use Plan will be identified.

B. Compile Working Paper on Vision/Policy Match. This report will contain three primary
components:

Identification of key General Plan issues by element;

Preliminary recommendations on update/restructuring of various area and specific plans;
and

Recommendations on integrating the LCP Land Use Plan with the General Plan and the
Implementation Program with the Zoning Ordinance to streamline policies and proce-
dures and avoid duplication and redundancy.

Product: Working Paper on Vision/Policy Match

TASK 5: ZONING ISSUES IDENTIFICATION

While some of the zoning work (on districts, and design and development standards) will follow
the lead established by the General Plan, D&B propose to conduct focused identification of
issues to tailor the Phase 2 Zoning Ordinance work program.

A. Prepare for and participate in one day of stakeholder interviews. City staff will be
responsible for identifying and coordinating interviews with stakeholders. With concurrent
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small group interviews in 2 or more rooms, up to 30 stakeholders could participate in this
process. Issues identified by stakeholders will be classified and sorted to identify common
themes and shared concerns. Prepare a final punch list” of issues and options based on
the stakeholder interviewing, organized by topic, including options for districting; use
regulations; development and design standards; signs, subdivisions, affordable housing,
and administration. Revise based on staff comment. Review issues and options with the
Planning Commission.

B. Conduct a joint City Council and Planning Commission public workshop on zoning
issues. Issues identified in Task A (above) will be reviewed, and the City Council and
Planning Commission provided an opportunity to identify their own set of priorities and
issues that the revised Zoning Ordinance should address.

C. Compile Working Paper on Zoning Issues. Results of the stakeholder interviews and the
City Council/Planning Commission workshop will be compiled into a list of zoning issues
(sorted by topic) that the new Zoning Ordinance will have to address.

D. Media Relations. Draft press materials to support communication of the City
Council/Planning Commission workshops.

Meetings: Zoning stakeholders meetings (30 meetings in one day; 2-3 simultaneous rooms)

City Council/Planning Commission Workshops

Products: Working Paper: Zoning Issues

Press Release/Media Materials

TASK 6: GENERAL PLAN/LCP/ZONING ORDINANCE UPDATE WORK PROGRAM

D&B will prepare a step-by-step work program that will serve as a comprehensive roadmap to
updating the General Plan/LCP/Zoning Ordinance in a logical and efficient manner. This work
program will be issue oriented, reflecting findings of the assessment, rather than simply being
process oriented. A comprehensive community participation program for Phase 2 will also be
outlined. D&B will also prepare a draft budget for the various work components.

A. Prepare Work Program. An Administrative Draft of this report will be prepared for City staff
review, and following staff comments, the report will be finalized for distribution to decision-
makers by City staff.

B. Present Work Program to Decision Makers. D&B will participate with staff in presenting
the Work Program to the City Council.

C. Media Relations. Draft press materials to support communication of the conclusion of
Phase 1 of the update process.

Meetings: Decision-maker Meeting

Products: General Plan/Zoning Ordinance/LCP Update Work Program

Press Release/Media Materials
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1.2 PHASE 1: MEETINGS AND PRODUCTS

MEETINGS (PUBLIC VISIONING/OUTREACH)

Kick-off & Issues Meeting with City Boards and Commissions

Kick-off & Issues Meeting with City Council/Planning Commission

Stakeholder Meetings (12-14)

Community Workshops (4)

Community Educational Forums (4)

Neighborhood/Key Group Briefings (6)

Zoning stakeholders meetings (30 meetings in one day; 2-3 simultaneous rooms)
City Council/Planning Commission Workshop on Zoning Issues

Decision-maker Meeting on Community Vision

Decision-maker Meeting on Phase 2 Work Program

PRODUCTS
Outreach Materials

Memo Detailing Public Participation Program/Schedule

Project Website

Project Logo/Branding

Newsletter #1: General Plan, LCP, and Zoning Ordinance Update Introduction
Newsletter #2: Community Input and Vision

Reports on Outreach/Vision

Memo on Stakeholder Interviews
Memo on Community Workshops
Mail-in Survey and Report on Survey
Report on Community Vision

Technical Products/Working Papers

Working Paper on Preliminary Opportunities and Challenges

Working Paper on Vision/Policy Match (includes identification of issues by General Plan
Element)

Working Paper: Zoning Issues

General Plan/Zoning Ordinance/LCP Update Work Program

Dyett & Bhatia will provide one original hardcopy and one electronic copy of all

documents/products to the City, and the City will be responsible for printing multiple copies. City

will also be responsible for printing costs and mailing of the newsletters.

1.3 PHASE 2: POTENTIAL TASKS (NOT A PART OF CONTRACT)

Phase 1 will culminate in a scope of work for Phase 2. Thus, it is premature to present a scope
for Phase 2 at this stage. However, to provide a sense of how the work effort and budget for
Phase 2 could potentially be distributed, following is a preliminary outline of tasks that could
result.
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In the approach outlined below, the General Plan, LCP, and Zoning Ordinance Update, and the
Environmental Impact Report work down into nine tasks, reflecting integrated public
participation and analytical processes. These phases—Background Studies/Opportunities and
Challenges Assessment, Choices, Draft General Plan, LCP and EIR, Final General Plan, LCP
and EIR, and Zoning Ordinance Update—are outlined below, and would build upon the
community visioning conducted for Phase 1.

Throughout these phases, the General Plan update will need to address the major issues being
faced by the City. Understanding what these are and how they are perceived will evolve as the
program proceeds; it is essential to retain flexibility to address and respond to specific concerns
within the State mandated context of what a General Plan is and how it is intended to be used.

The General Plan, LCP, and Zoning Ordinance will be laid out in an easy to read format, have a
visual orientation, and richly illustrated with drawings, sketches, graphs/charts, and
photographs. The theme of sustainability (environmental, economic, and social) will be the
foundation of the General Plan format.

The Community Participation Program for Phase 2 will be developed as part of Phase 1 (Task
6), and will likely encompass at least two rounds of community workshops,
neighborhood/stakeholder meetings and briefings, periodic newsletters, as well as continued
maintenance on an active project website. These are described in an outline form after the task
descriptions.

POTENTIAL PHASE 2 TASK 1: EXISTING CONDITIONS, OPPORTUNITIES AND
CHALLENGES ASSESSMENT

The objective of this task will be to obtain and compile background information, analyze long-
term trends, summarize the opportunities and constraints in Carlsbad (building on the
preliminary opportunities and constraints analysis in Phase 1), and identify key factors that will
affect planning decisions. For many topics, the background assessment will serve as the
-setting” for the Environmental Impact Report. Topics may include:

Land Use

Economics and Demographics
Sustainability (environmental, economic, and social)
Transportation

Growth Management

Community/Urban Design

Parks and Open Space

Environmental Resources

Historical and Archaeological Resources
Geologic/Seismic Hazards

Flood Hazards

Fire Hazards

Noise

Coastal Act Compliance
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This analysis could be presented as a series of technical or working papers, or as one
comprehensive report. The report(s) will summarize existing conditions in the Carlsbad Planning
Area with regard to the entire range of subject matter affecting physical development, including
land use and population distribution, employment centers, community character, urban design,
neighborhood livability, transportation, parks and open space, historic resources, conservation
of natural resources, and safety. Economic and fiscal information will also be considered, as
will regional trends that have an impact on the city.

Where appropriate, this assessment will draw upon recent work and environmental documents
prepared for the City, while for many topics, new information will need to be compiled.

D&B anticipates this will be visually rich and written to be easily understood by the public and
decision-makers. A series of computer-based maps for various topics will also be prepared and
included in the report.

For each topic, this report will present:

e Background data and information;
e Analysis of the information for its pertinence to the General Plan/LCP Update; and
e Policy implications of the analysis and resulting issues.

POTENTIAL PHASE 2 TASK 2: PLAN AND POLICY ALTERNATIVES

This task would draw from ideas that have emerged from the community visioning process and
discussions with the City on land use concepts and classifications, and others, such as
economic development initiatives and livability/sustainability concepts. Land use maps could be
supplemented with visualization of selected areas. Impacts of the alternatives will be discussed
to enable informed decision-making.

POTENTIAL PHASE 2 TASK 3: PREFERRED PLAN

In this task, a Preferred Plan will be selected and refined in collaboration with the community
and decision-makers, including a citywide workshop and neighborhood-level meetings. The
selection of a Preferred Plan will create a framework within which new policy language can be
developed and the General Plan updated. Much of the focus of choosing a Preferred Plan will
revolve around the major issues identified such as sustainability and livability, open space
preservation, and achieving a self-sustaining mix of land uses. Additionally, framework
concepts or key goals for the individual elements will provide a bridge to detailed policy-making.

POTENTIAL PHASE 2 TASK 4: DRAFT GENERAL PLAN

The Draft General Plan would include all of the State-mandated elements (including Housing)
as well as optional topics such as Urban Design, Historic Preservation, and
Sustainability/Livability. The theme of sustainability (environmental, economic, and social) could
be the foundation of the Draft General Plan, with the social, economic, and environmental
sustainability framework providing the platform on which a cutting-edge General Plan will be
structured, while incorporating and making evident how State mandated requirements for
contents of various General Plan elements are met. The need for a separate Arts element will
be evaluated as well. The emphasis would be on policies that all tie back to the vision,
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preferred plan, rather than presentation of lengthy background material. Policies would be
written with the intent of establishing the basis for implementing ordinances and other actions.

POTENTIAL PHASE 2 TASK 5: SPECIFIC/MASTER PLAN AMENDMENTS

Any specific and master plans that need to be updated for consistency with the new General
Plan or because they are obsolete will be updated. Specific plans can also be consolidated in
some cases by incorporation into the new Zoning Ordinance.

POTENTIAL PHASE 2 TASK 6: ZONING ORDINANCE UPDATE

This task will entail a comprehensive update of the Carlsbad Zoning Ordinance (Title 21 of the
Municipal Code). It will encompass all of the topics in the Zoning Ordinance (Sign Regulations
will not be updated), including development standards, parking, landscaping, and review
procedures. Carlsbad’s current Zoning Ordinance was prepared in the 1950s, and although has
been amended numerous times since, it has not undergone a comprehensive review and
update. The new Zoning Ordinance will:

e Implement and be fully consistent with the updated General Plan and LCP

e Reflect contemporary zoning practices (striking the correct balance between use, form,
and performance-based regulations)

e Be consistent with State and federal laws

e Written in jargon-free, plain language with extensive use of tables, graphics, and cross-
referencing

New base and overlay districts as needed by the General Plan, and mixed-use provisions will
be included. Information will be unambiguous and easily understood as well as easy to find.
Clear standards and requirements to guide the development and use of land will be
accompanied by a comprehensible, sensible, and fair administrative structure for applying these
regulations to specific proposals. The revised regulations will include tables, schedules, and
diagrams that will make the code easier to understand, rules of measurement to ensure
consistent application of development regulations, and precise definitions of important terms.
Common procedures for public notice, appeals, and other administrative requirements can help
to streamline the code and also make it much easier to maintain.

POTENTIAL PHASE 2 TASK 7: DRAFT ENVIRONMENTAL IMPACT REVIEW

A comprehensive program Environmental Impact Report (EIR) will be prepared. Impact
assessment would be conducted parallel to General Plan preparation, so that mitigation can be
built into the General Plan, resulting in a self-mitigating Plan. The impact assessment,
documented in the Draft EIR, would be circulated for public review and then finalized with the
responses to comments meeting all California Environmental Quality Act (CEQA) requirements.
All of the CEQA required topics will be included, as well as consideration of global warming.
The EIR will also fulfill CEQA requirements for environmental review of the updated LCP and
Zoning Ordinance.

POTENTIAL PHASE 2 TASK 8: PUBLIC REVIEW / FINAL EIR

The objective of this task will be to take the Draft General Plan, LCP, Zoning Ordinance, and
EIR through public meetings and hearings and assist in the adoption process.
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POTENTIAL PHASE 2 TASK 9: ADOPTED GENERAL PLAN, LCP, ZONING ORDINANCE,

AND SPECIFIC/MASTER PLANS

Adopted versions of these documents will be produced and provided to the City in a web-
compatible format.

POTENTIAL PHASE 2: COMMUNITY PARTICIPATION

An active community participation program will accompany development of the General
Plan/LCP/Zoning Ordinance. Specific components will be defined as part of Phase 1 Task 6,
but are likely to include:

Community Forums: Phase 1 of the General Plan/LCP/Zoning Ordinance Update work
program includes community forums focused on education. Community forums will be
continued in Phase 2, and will focus on issues that emerge from the visioning process
and key policy issues and choices that face the community.

Community Workshops: At least two rounds of community workshops (in addition to
Round 1 conducted as part of Phase 1) are anticipated. These will include:

Workshops Round 2 — Alternatives/Public Policy Options: Plan and policy alternatives
(resulting from Task 2) will be brainstormed with the community in a round of work-
shops that will focus on the policy options for the most important issues (or areas of
significant change or controversy) identified the Plan and Policy Alternatives Work-
book. This feedback will inform preparation of the Preferred Plan (Task 3).

Workshops Round 3 — Policy Development: As the Draft General Plan is developed,
meetings focused on specific topics will be held. These may be in the form of meet-
ings with key constituencies (such as housing providers for the Housing Element) or
on other specific policy topics. These workshops may be held in conjunction with the
forums to energize participants.

Community Open House: Public hearings of the General Plan and the Zoning Ordi-
nance will be preceded by open houses, where information will be arranged in -stations”
(each focusing on a sustainability topic, for example), where community members can
review material, query planners, and provide input.

Newsletters: Newsletters will be prepared periodically (four to six times) to keep com-
munity members apprised of the status of the project, major milestones, emerging ideas,
as well as announce opportunities for participation.

Website: The project website will serve as an engaging outreach forum and repository
of information, including technical reports and documents, outreach materials (such as
forum presentations), and results of community workshops.
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1 Introduction

In January 2010, the Carlsbad City Council adopted the Carlsbad Community Vision (Vision).
The Vision represents the community’s most important values, priorities, and aspirations for
Carlsbad’s future, and is the result of Envision Carlsbad Phase 1. Envision Carlsbad Phase 2 is
the next step toward implementing the Vision. Phase 2 is the focus of this Work Program, and as
described below, consists of a comprehensive update of the Carlsbad General Plan, Local Coastal
Program (LCP), and Zoning Ordinance. A primary objective of Phase 2 is to develop a General
Plan, LCP, and Zoning Ordinance that are innovative, based on sustainability, and are aligned
with the core values of the Vision described below:

Core Value

Small Town Feel, Beach
Community Character, and
Connectedness

Open Space and the
Natural Environment

Access to Recreation and
Active, Healthy Lifestyles

The Local Economy,
Business Diversity, and
Tourism

Walking, Biking, Public
Transportation, and
Connectivity

Sustainability

History, the Arts, and
Cultural Resources

High Quality Education and
Community Services

Neighborhood
Revitalization, Community
Design, and Livability

Vision Statement

Enhance Carlsbad’s defining attributes—its small town feel and beach
community character. Build on the city’s culture of civic engagement,
volunteerism, and philanthropy.

Prioritize protection and enhancement of open space and the natural
environment. Support and protect Carlsbad’s unique open space and
agricultural heritage.

Promote active lifestyles and community health by furthering access to
trails, parks, beaches, and other recreation opportunities.

Strengthen the city’s strong and diverse economy and its position as an
employment hub in North San Diego County. Promote business diversity,
increased specialty retail and dining opportunities, and Carlsbad’s
tourism.

Increase travel options through enhanced walking, bicycling, and public
transportation systems. Enhance mobility through increased connectivity
and intelligent transportation management.

Build on the City’s sustainability initiatives to emerge as a leader in green
development and sustainability. Pursue public/private partnerships,
particularly on sustainable water, energy, recycling, and foods.

Emphasize the arts by promoting a multitude of events and productions
year-round, cutting-edge venues to host world-class performances, and
celebrate Carlsbad’s cultural heritage in dedicated facilities and programs.

Support quality, comprehensive education and life-long learning
opportunities, provide housing and community services for a changing
population, and maintain a high standard for citywide public safety.

Revitalize neighborhoods and enhance citywide community design and
livability. Promote a greater mix of uses citywide, more activities along the
coastline, and link density to public transportation. Revitalize the Village
as a community focal point and a unique and memorable center for
visitors, and rejuvenate the historic Barrio neighborhood.
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2 Team and Roles

The team brings the experience and knowledge needed to accomplish Envision Carlsbad Phase 2.

2.1 Consultant Team and Roles

Consultant team and roles shall be as follows:

e Dyett & Bhatia, Urban and Regional Planners (D&B) — Planning and Consultant
Project Management. D&B and City staff will work together to lead all aspects of the
preparation of the assignment. D&B will manage preparation of background research,
alternatives, as well as the General Plan (including the Housing Element). D&B will
review, coordinate, and edit work of the sub-consultants, and ensure that all work
products are seamlessly integrated. D&B will also have responsibility for the preparation
of the LCP and the Zoning Ordinance, and will manage and coordinate the
Environmental Impact Report (EIR).

e Dudek — Environmental Consultants. Dudek will take the lead on preparing the
background information on the environmental technical topics, including biological
resources, air quality, energy, climate change, hydrology and water quality,
hazards/hazardous materials, noise, and geology, soils, and mineral resources. Dudek will
also lead research and analysis for cultural and historic resources.

o Fehr & Peers (F&P) — Transportation Consultants.F&P will work on transportation
analysis and will develop a circulation system that is, green, clean, and integrated with
land use; balances needs of autos, public transportation, bikes, and pedestrians; is
consistent with desired neighborhood character; and addresses the community’s
connectivity needs expressed in the Vision. F&P will also coordinate with SANDAG on
traffic modeling and align the transportation analysis with the most current McClellan-
Palomar Airport Land Use Compatibility Plan.

e Rosenow Spevacek Group, Inc. (RSG) — Economic and Fiscal Consultants.RSG will
provide the background working paper on economic opportunities that will include
analysis of long-term land use demand, focusing on key land uses and opportunity sites;
prepare a fiscal model and evaluate impacts of land use alternatives on the City’s General
Fund; and prepare the economic prosperity strategy for the General Plan that is consistent
with the economic objectives of the Vision.

e BW Research Partnership, Inc. (BWR) — Public Opinion Surveyors.BWR will
conduct a public opinion survey on land use and transportation alternatives developed for
the General Plan update.

In addition, our scope provides for the addition of a facilitator for focused involvement for
specific community workshops. Consultants and staff will work with input provided by the EC3;
final drafts of a number of work products that will be adopted/certified by the City Council
(General Plan, Local Coastal Program, EIR, and Master/Specific Area Plan amendments) will be
reviewed by the EC3, prior to review by the Planning Commission or City Council.
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2.2 City Staff Role

The project will be a partnership between City staff, EC3, and the consultant team. The
complementary skills and knowledge of staff and planning consultants will result in a process that
is efficient and a General Plan, LCP and Zoning Ordinance that are effective. City staff will
provide baseline information on land use, development projects, public facilities, and other
resources. City staff will carefully review all work products, and provide unified direction to the
consultant. Staff will also coordinate with the EC3, City Council, and Planning Commission, as
well as other boards and commissions, and take the lead in making presentations to these bodies.
City staff will also have lead responsibility for preparing all master, specific, and area plan
amendments.

City staff will also lead community outreach (with consultant support as needed), including
managing EC3 meetings, maintaining liaison with neighborhood and other interest groups,
organizing community workshops and briefings, conducting stakeholder outreach, and
coordinating with surrounding jurisdictions.

INTERDEPARTMENTAL TECHNICAL ADVISORY COMMITTEE (TAC)

A staff Interdepartmental Technical Advisory Committee (TAC) will advise on the technical
aspects of the preparation of the General Plan, LCP, and Zoning Ordinance. Consultants will not
attend these meetings, unless requested to do so. TAC meetings will occur at several stages, as
indicated in the Scope of Work (Section 3 of this Work Program); additional meetings may be
incorporated as work progresses. While this work program does not specify which or how many
staff should be included on the TAC, its members should offer expertise in all facets of
community development, from recreation to safety, from economics to public works. The TAC
will thus work together cooperatively to provide the critical, realistic perspective of active users
and enforcers of citywide plans, guidelines, and regulations.
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3 Community and Decision-Maker
Involvement

At the outset of the process, City staff will develop a Phase 2 Communications Plan that will
establish firmer dates for the various public/decision-maker participation activities, and more
clearly delineate consultant and City staff roles particularly in regard to distributed outreach
materials (mailings, web, etc). The anticipated public and decision-maker participation activities
are illustrated in detail in the Task Summary graphic (page 13) and the Phase 2 Schedule graphic
(page 59), and are described throughout the text of Chapter 4: Scope of Work. Public and
decision-maker participation activities will be refined with EC3 input, and as the process moves
forward. A summary description of community participation activities is provided below.

3.1 Decision-Maker Roles and Meetings

ENVISION CARLSBAD CITIZENS' COMMITTEE (EC3)

The EC3 will continue to be a principal body that will shepherd the Phase 2 process. It will
provide leadership; review City staff and consultant research and technical analyses; and in
hands-on, interactive workshop-style meetings, provide direction on General Plan policies, and
guide development of alternatives and a Preferred Plan (for the General Plan). The EC3 will focus
on input, review, and “buy-in” to carry out the Vision, rather than deliberating in detail on precise
policy and program wording. EC3 members will also serve as conduits to their respective
constituencies, informing them about the Phase 2 program and how the public can participate,
distributing workshop flyers and other information about Phase 2, and encouraging participation
in the process.

The EC3’s role will largely focus on development of the Preferred Plan in alignment with the
Vision. The EC3 will meet an average of once a month, with the exception of holiday periods,
although the EC3 may meet twice in close sequence when the Preferred Plan is being compiled.
The EC3 role will be complete when City Council has accepted the Preferred Plan. The EC3 will
meet approximately 11 times

CITY COUNCIL AND PLANNING COMMISSION

The City Council and the Planning Commission will be active participants and provide direction
at all key stages of the process. Rather than simply reviewing finished products, the work
sequence is structured such that as background research is completed, or as public input on
alternatives is gathered and synthesized, the City Council and/or the Planning Commission will
review this information and provide broad direction to the EC3 and the project team. Decision-
makers will also be involved in reviewing key policy proposals. Ultimately, public hearings will
be held for Commission recommendation and Council adoption of the General Plan, Local
Coastal Program, and Zoning Ordinance, and certification of the Environmental Impact Report.

It is anticipated that the City Council and the Planning Commission will meet about 14 times
before the public hearings. The consultant will participate in eight of these meetings, and there
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may be additional periodic briefings by staff. One of these meetings will be a Housing
Commission meeting for the Housing Element. The Planning Commission will be directly
involved in the General Plan and Zoning Ordinance update, reviewing key issues and proposals,
and interim drafts which will be provided to them in four or five sections. The Scope of Work
also includes consultant attendance at six public hearings for adoption of the documents; these six
may be with Planning Commission, City Council, and/or Coastal Commission. Overall, the
consultant will attend fourteen Commission/Council meetings/hearings; additional
meetings/hearings will be attended by staff.

OTHER COMMISSIONS, BOARDS, AND COMMITTEES

Because the General Plan touches upon all aspects of City operations, other commissions, boards,
and committees will be involved in the process of preparing the General Plan, Local Coastal
Program and Zoning Ordinance; particularly in regard to topics that are closely related to their
roles—for example, the Historic Preservation and the Arts commissions will be involved in
development of the History, Arts, and Cultural Resources Element of the General Plan. City staff
will directly lead coordination with these commissions and boards; the consultant will be present
for a limited number of these meetings.

3.2 Community Meetings and Outreach

The extensive community outreach that occurred during Envision Carlsbad Phase 1 established a
firm foundation for moving forward with Phase 2. As a brief recap, Phase 1 outreach obtained
input from over 7,000 households by mail-in survey, over 265 community members by public
workshop, and 81 different organizations by stakeholder interview, organizations representing,
but not limited to, biotech, real estate, hospitality, manufacturing, lagoon preservation, libraries,
medical centers, and sports leagues. During Phase 2, the outreach program will keep these
contributors involved in the process, and seek input from those who have yet to become involved.
One of the primary objectives of outreach in Phase 2 will be to gain community input on the
alternatives for a Preferred Plan, such as desired land uses, mixes, and development intensities in
different parts of the city, and transportation priorities. Additional focused outreach will be
conducted specific to the Housing Element, Zoning Ordinance, and Environmental Review, in the
form of forums, workshops, or open houses. Finally, community members will be invited to all
public meetings and hearings.

MULTIFACETED OUTREACH

The Phase 2 community outreach program will be multi-faceted, including community
workshops, open houses, stakeholder meetings, and neighborhood and key group meetings.
Additionally, newsletters will be prepared to keep the community informed. The website will be
actively maintained, and all materials will be accessible through the web. Periodic emails will be
sent to update community members on Phase 2 progress. In addition, use of Facebook (such as an
Envision Carlsbad Fan Club group) or other online public forum will be explored in lieu of or in
addition to emails. Staff will also consider whether it would be helpful to televise EC3 meetings
or include them in webcasts to provide more opportunity for community members to stay in touch
with the process.
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STAFF/CONSULTANT COLLABORATION

We have proposed elements of a community participation program consistent with our
community outreach conducted for Phase 1, as well as our experience preparing General Plan
updates, Zoning Ordinances, Housing Elements, and other similar documents for other
communities. To ensure cost effectiveness and to maintain and enhance staff-community
connections throughout the process, the outreach program will be directed by staff, with
consultant participation primarily at EC3 meetings, key Planning Commission/City Council
meetings, and major workshops and open houses.

COMMUNITY WORKSHOPS AND OPEN HOUSES

Although Task 1 will mostly consist of background technical work, in late 2010/early 2011, prior
to the completion of Working Paper #6, one or two workshops will be held to gain specific input
on existing conditions and planning issues for the Barrio neighborhood (one workshop will
involve the consultant and is reflected in the scope; a second as necessary could be scheduled as
one of the budgeted “additional meetings (as needed)”). Task 2 will kick off with one workshop
for stakeholders from the development community to give input on land use and policy direction
feeding into the General Plan. In Task 3, General Plan and policy alternatives (provided in an
Alternatives Report prepared at the conclusion of Task 2) will be brainstormed with the entire
community in a round of two workshops that will focus on the land use and policy options related
to the Vision and to other important issues or areas of significant change or controversy. The
Alternatives report will be made available to the public online at least two weeks prior to the
workshops so that the public can review it. This feedback will inform preparation of the Preferred
Plan (Task 3). In addition, a stakeholders’ session will be held at the outset of the Housing
Element Update process, and an open house will be held specifically for the element when it is
completed. During Task 10, public hearings on the General Plan, Housing Element, LCP, and
Zoning Ordinance will all be preceded by a single, comprehensive open house, where information
will be arranged in “stations” (each focusing on a Vision core value, for example) where
community members can review material, query planners, and provide input. As additional
community engagement needs are identified, an additional public workshop/open house may be
scheduled as one of the budgeted “additional meetings (as needed)”.



Envision Carlsbad Phase 2: Work Program
Approved by City Council July 27, 2010

STAKEHOLDER INTERVIEWS AND AGENCY CONSULTATIONS

Phase 2 stakeholder interviews, agency consultation meetings, and stakeholder forums will begin
as early as October 2010, undertaken for Task 2/5 (housing and development communities), Task
6 (Draft LCP), Task 7 (Master, Specific, and Area Plans Update), and Task 8 (Zoning Ordinance
Update). An important aspect of the consultation process is to develop a comprehensive
consultation list that includes neighboring jurisdictions, regional agencies such as SANDAG and
the Airport Authority, state agencies such as Caltrans and the Coastal Commission, and inter-
jurisdictional groups such as school districts. In addition, we will ensure that the requirements of
SB 18 are met by consulting with Native American tribes from the beginning of the process.

The consultant team will be involved in conducting the stakeholder workshops/meetings for the
development community/Housing Element and the Zoning Ordinance, and will also participate in
one face-to-face meeting with California Coastal Commission staff (not indicated on the
graphics). Other stakeholder outreach will be conducted by staff, including follow-up
consultation meetings with the Coastal Commission as necessary to ensure their active
involvement and productive input on the project.

NEIGHBORHOOD AND KEY GROUP MEETINGS

As the Draft General Plan is developed, meetings focused on specific topics may be held. These
may be in the form of meetings with key constituencies, or on specific policy topics. These
meetings may be held in conjunction with other forums to energize participants, such as Chamber
of Commerce meetings, other City commission meetings, Palomar Airport Advisory Committee
meetings, lagoon group meetings, the Carlsbad Village Association meetings, School District
meetings, Imagine Carlsbad meetings, etc. A table may be set up at the farmers’ market, street
fairs, and other community events as another way to reach the public on their own ground.
Neighborhood Briefings/Key Group Meetings are not shown on the schedule graphic, but may be
added as the schedule and participation program are refined. These will primarily be staff-led
efforts, with consultant team participation defined by the effort shown on the budget.

NEWSLETTERS

Newsletters will be prepared periodically to keep community members apprised of the status of
the process, major milestones, emerging ideas, as well as to announce upcoming opportunities for
participation. Examples of possible newsletter themes include announcement of the start of Phase
2, Alternative Plans (workshops announcement), Draft General Plan and Housing Element (Open
House announcement), Zoning Ordinance, and Environmental Review (EIR public hearing
announcement). The newsletter on alternatives could also include the survey. The newsletters will
be designed by the City communications office, using content (text, drawings, map figures, etc.)
and design input provided by the D&B team.

WEBSITE

Similar to the website role in Phase 1, in Phase 2 it will continue to serve as an engaging outreach
forum and repository of information, including technical reports and documents, outreach
materials (such as forum presentations and EC3 meeting presentations), and results of the
community workshops. The project e-mail list will be maintained and updated, and a Facebook
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fan club and/or other interactive forums will be explored as a tool to broaden outreach. The
website will continue to be staff-maintained.

EIR SCOPING MEETING

A public scoping meeting on the EIR will be held (Task 9), and community members and
agencies will be able to provide comments on the Draft EIR during the public review period. This
meeting appears as the eighth scheduled community workshop/open house on the diagrams. A
Planning Commission meeting could also be held during public review to collect oral comments.

3.3 Meetings Summary

The table below summarizes the number and distribution of workshops/open houses, EC3
meetings, and Planning Commission/City Council meetings anticipated to be attended by Dyett
and Bhatia and/or staff in this scope of work. Meetings that will occur during Phase 2, which are
not indicated in this table, include stakeholder interviews/meetings to be conducted in Tasks 7
and 8, Technical Advisory Committee meetings, and other meetings not planned to be attended
by Dyett and Bhatia.

Workshops/ Open Houses and PC/HC/CC
Community/Stakeholder Meetings EC3 Meetings Meetings/Hearings

Task 1 1 6

Task 2 1 3 1PC
1CC

Task 3 2 2 1PC
1CC

Task 4 2PC

Task 5 1 1HC
1PC
1CC

Task 6

Task 7

Task 8 4 PC

Task 9 1 1PC

Task 10 1 3PC
3CC

Subtotal Scheduled 7 11 20

Consultant Attending 7 11 14

Note: If additional community, EC3 or decision-maker meetings are determined to be necessary,
“additional meetings (as needed)” are included in the program budget.

10
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4 Scope of Work

The following describes the scope of work for Phase 2 of the Envision Carlsbad process. Key
meetings and products are also listed. The text and Task Summary graphic (next page) show the
relationship between key meetings (EC3, TAC, community, and decision-makers) and products.
In Chapter 4: Schedule, a schedule graphic shows the anticipated timeline of tasks, products, and
meetings. The Scope of work and proposed products directly build on Phase 1 work efforts.

The task-by-task descriptions that follow present the approach to data collection, alternatives
analysis, policy formulation and preparation of the documents. Each task description includes a
purpose statement at the beginning in italics.

Initials in parentheses following the sub-task heading identify the lead firm for each sub-task:

e D&B Dyett & Bhatia, Urban and Regional Planners

e Dudek Dudek, Environmental Consultants

e F&P Fehr & Peers, Transportation Consultants

e RSG Rosenow Spevacek Group, Inc., Economic and Fiscal Consultants

e BWR BW Research Partnership, Inc., Public Opinion Surveyors

11
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Working Papers:
1 Sustainability

2 Local Economy, Business
Diversity, and Tourism

3 Open Space and the Natural
Environment, Access to
Recreation and Active, Healthy
Lifestyles

4 History, the Arts, Cultural
Resources, High Quality
Education, Community
Services

5 Walking, Biking, Public
Transportation, and Connectiv-
ity

6 Small Town Feel, Beach
Community Character,
Connectedness, Neighborhood
Revitalization, Community
Design, Livability

7 Memo on Key Results of Barrio
Workshops

(] ) [

8 Preliminary Alternative Plans
9 Fiscal Model
10Alternative Plans Workbook

[ [ =

11 Report on Comunity
Feedback Preferred Plan

12 GP/LCP/Zoning Integration
Structure

13 Preferred Plan and Key
Goals/Policies

() [ [

14 General Plan Outline
15 Admin Draft General Plan
16 Draft General Plan

[ [

17 Admin Draft Housing
Element

18 HCD Review Draft Housing
Element

R EEE

19 Memo on Structure and
Organizational Options

20 LCP Annotated Outline

21 LCP Land Use Plan

22 LCP Implementation Plan
23 LCP to Coastal Commission

24 Updated Specific/Area
Plans

EEEEECEEE

25 Summary of Issues from
Stakeholder Interviews

26 GP-Zoning Matrix

27 Module 1

28 Issues and Options Memo
29 Annotated Outline

30 Module 2

31 Module 3

32 Admin Draft Zoning
Ordinance

34 Draft Zoning Ordinance

ZECECECD

34 Notice of Preparation

35 Memo on Scoping
Comments

36 EIR Approach & Organiza-
tion

37 Draft EIR Project &
Alternatives Descriptions

38 Issues Sections

39 Admin DEIR

40 Public Review DEIR

41 FEIR

Task 1 Task 2 Task 3 Task 4 Task 5 Task 6 Task 7 Task 8 Task 9 Task 10
Existing Conditions and Plan and Policy Preferred Draft General Housing Draft Local Master Specific, and Zoning Ordinance Environmental Hearings and
Issues Exploration Alternatives Plan Plan Element Coastal Program  Other Area Plans Update Update Review Adoption
Summary: | Detailed research and Ideas regarding applying A Preferred Plan will be The Preferred Land Use In this task, the Carlsbad The Draft Local Coastal In this task, existing The Carlsbad Zoning A comprehensive program | Draft documents will be
technical data gathering | the Vision to existing developed and refined in Plan and Key Policies will | Housing Element will be Program (LCP) will be specific/area plans will be | Ordinance (Title 21 of the | Environmental Impact taken through the hearing
corresponding to the conditions will be collaboration with the be combined and updated in conjunction prepared. Rather than evaluated for consistency | Municipal Code) will be Report (EIR) will be process and undergo
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TASK 1: EXISTING CONDITIONS AND ISSUES EXPLORATION

The objective of this task will be to conduct an initial introductory meeting of City staff and all
team members, and obtain and compile focused information on existing conditions, issues, and
opportunities in Carlsbad, structured on the Vision core values, and building on the opportunities
and constraints analysis initiated during Phase 1. Examples of issues and opportunities that may
be reviewed during this task include those associated with the Barrio area, Plaza Camino Real,
Quarry Creek, smart growth areas, the power plant, airport, housing, habitat protection,
business and economy, sustainability, community character, transportation, connectivity,
recreation, leveraging coastal assets, etc.

This analysis will be presented as a series of working papers. The working papers will be
organized according to Vision core values, such that the nine core values will be covered in a
series of six working papers, discussed with the EC3 over the course of four meetings (one paper
each at two meetings and two papers each at the remaining two; see graphic below).

The working papers will summarize existing conditions in Carlsbad with regard to a wide range
of subject matter affecting physical development, including land use and population distribution
and growth trends; economy and employment; community character; urban design;
transportation systems; parks and open space; historic, arts, and cultural resources; community
services; natural resources; sustainability; and safety considerations. The working papers are
meant to provide background information to help EC3 and decision-makers engage in dialogue
about policy issues and directions. The information collected will form the existing conditions for
the General Plan Update and provide a framework for the preparation of land use alternatives
and focused policy directives (Task 2) that align with the Vision. For several topics, this
background assessment will contribute to the “setting” for the Environmental Impact Report in
Task 9, although the EIR may contain more detail than may be compiled at this stage.

These working papers will draw upon recent studies and existing environmental assessments,
while for some topics new information will be compiled. Working papers will provide discussion
of the local, state, and federal legislative and judicial landscape relevant to each of the core
values. This would include (but not be limited to) subjects such as climate change and greenhouse
gas reduction mandates (SB375 and AB32), environmental protections (CESA, FESA, Coastal
Act, Clean Air Act, Clean Water Act), telecommunications, airports (ALUCP), energy (power
plant), water reuse and conservation, and more.

A fifth EC3 meeting and one or two community workshops during this task will focus on the

Barrio neighborhood, and will be timed in order to provide input into the working paper on
neighborhood revitalization, community design, and livability (Working Paper #6).
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Each working paper will be concise, visually rich, and clearly written so that it can be easily
understood by the public, relevant committees, and elected officials. Each paper will be a stand-
alone document, though D&B will prepare a simple, common style template for all the papers to
follow. A series of computer-based maps will be prepared and included with the working papers
to spur discussion. For each core value or group of core values, working papers will present:

e Background data and information on Carlsbad today;

e Analysis of existing conditions as either obstacles or facilitators of Vision core values;
and

e Key issues and implications that require policy deliberation. These will provide a
structure for EC3 discussion.

City Staff Role: City staff will actively participate in preparing and presenting the working
papers. For each working paper, consultant team members will consult with responsible City staff
members in addition to those in Community and Economic Development (such as those dealing
with parks and open space, transportation, and public facilities) to gather data, and identify and
explore key issues. City staff members will be involved in providing information to consultants,
reviewing products, participating side-by-side with consulting team members in making or
leading presentations to EC3, and presenting and reviewing the papers with commissions such as
Parks and Recreation. It should be noted that the working papers are interim documents meant to
stimulate thought and discussion, rather than to be adopted or endorsed. This work program does
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not include rounds of revision for working papers, but rather, the input from EC3 regarding each
working paper will be channeled directly into later work program tasks (such as drafting plan and
policy alternatives).

A. Kick-off Meeting with City Staff (D&B, Team). Because several team-members will be
new to the project, an initial meeting of consulting team and team members from staff will be
held to review work to date, key issues, and aspirations for the project. At these meetings, any
new data sources will be identified, roles and responsibilities will be clarified,
communication protocols will be established, and work program clarifications will be
discussed.

City staff will also provide the team with an overview of existing plans and programs,
pipeline development, major opportunities, and issues. Additional information will be
assembled, including water, sewer, transportation and other facility plans, existing land use,
and details on the status of proposed and approved development projects, and sources of
information on evolving local, state, and federal mandates. All new team members will be
provided copies of products from Phase 1, as well as detailed stakeholder meeting notes
pertinent to their roles.

B. Prepare Working Papers (D&B, Team). Working papers will be as follows:

e WP #1: Sustainability (D&B, Dudek). D&B will lead preparation of the Sustainability
Working Paper, which will provide: a discussion about defining sustainability in a way
that is meaningful for Carlsbad; a summary of sustainability priorities expressed in the
Vision (e.g. energy, food, water, etc.); a review of current city and county activities and
programs related to sustainability (e.g. current regulations, programs, funding streams,
business incentives, government investments, planning efforts and documents, etc.); a
review of existing statewide legislative context for sustainability efforts; and a
comparison of the Community Vision statement and direction with existing efforts to
highlight opportunities for future activities. Dudek will summarize the greenhouse gases
and climate change context, existing city inventory resources and efforts, and
opportunities for achieving progress toward statewide AB 32 and SB 375 goals.

e WP #2: Local Economy, Business Diversity, and Tourism (RSG).RSG will assemble,
organize, and concisely summarize historic demographics, economic, and real estate
market information about the city, and prepare future projections by land use based on
reasonably foreseeable trends. These data will include information from the US Census,
the City-level details in SANDAG projections, as well as secondary data sources. A
resource for this paper may be the City’s Sales Tax Leakage Report, which is updated
quarterly; it identifies where the city is losing sales tax in comparison to neighboring
cities, on a per capita basis. This will be a high level market analysis: it will represent a
critical examination of future demand for land uses, designed to answer specific policy
questions that have land use planning and fiscal implications for the City. This may
include: likely future demand for retail by type; future projections for industrial/business
park uses (which form a substantial portion of the City’s employment core); demand for
office and hotel uses; as well as feasibility of various land uses and mixes for key infill
opportunity sites. For residential uses, information on housing projections by SANDAG
will be presented. An additional area of emphasis will be on understanding housing
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demand by different product types (single family vs. multifamily) and cost, resulting
from aging population, changing household composition and income levels, as well as the
City’s desire for infill development and increased population in key areas, such as the
Village. For retail uses, this analysis will recognize the community's desire for increased
access to neighborhood retail uses as expressed in the Vision, in additional to long-range
fiscal considerations. It should be noted that this working paper will deal with quantities
of jobs and housing units; the resulting land use needs may differ based on policy
decisions relating to extent of land uses and development intensities, which will be
explored as part of the land use alternatives (Task 2). The topic of economic
sustainability will also be mentioned as one of the “three E’s of sustainability” in WP #1
(environment, economy, equity) and fiscal sustainability for the City will be explored as
part of the fiscal model effort (Task 2).

WP #3: Open Space and the Natural Environment; Access to Recreation and Active,
Healthy Lifestyles (Dudek, D&B).This working paper will reflect two core values—
Open Space and the Natural Environment; and Access to Recreation and Active, Healthy
Lifestyles. Carlsbad has a wealth of natural resources that are an integral part of the city’s
character and quality of life. A comprehensive understanding of the locations and extent
of these resources, their local and regional importance, and potential threats to them is
essential to development of land use planning decisions, and policies for their protection.
Similarly, open space and natural resources, and their management, is integral to
residents’ ability to achieve active, healthy lifestyles. This working paper will build on
the materials gathered by D&B during Phase 1 to describe existing natural and
recreational resources in the city and policy implications that should be discussed by the
EC3 in preparation for developing land use and policy alternatives for the General Plan.
Important resources for this working paper include the Habitat Management Plan (HMP)
and stormwater management staff.

WP #4: History, the Arts, and Cultural Resources; High Quality Education and
Community Services (Dudek, D&B). D&B and Dudek will partner on this working
paper, with Dudek spearheading the material on history, the arts, and cultural resources,
and D&B leading the research effort to summarize existing community and educational
services. Locations of historic structures will be shown on maps, while archaeological
resources or sacred sites protected by law may not be shown on maps, but described.
Schools and higher educational services will be summarized, and existing plans and
projections reviewed. This working paper will provide an opportunity to suggest ways in
which cultural/arts/library/education services may be better integrated in the land use and
social fabric of the entire Carlsbad community, capitalizing on synergies with the retail
sector as well as mixed-use development.

WP #5: Walking, Biking, Public Transportation, and Connectivity (F&P).This working
paper will analyze the opportunities and constraints (both physical and regulatory) of the
existing transportation facilities, with a focus on multimodal accessibility, connectivity
and “smart growth” concepts. Key issues and implications that require policy deliberation
in the future will be highlighted. Components will include:
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Literature Review. F&P will review information obtained from previous studies; at a
minimum, this will include: specific plans; SANDAG’s 2050 Regional Transportation
Plan; recent traffic count data, traffic studies, and EIRs; existing traffic analysis zones
(that are part of the SANDAG model); aerial photographs and base maps; street
improvement design standards and existing design documents, neighborhood traffic-
calming policies; local and regional transit maps and routes; SANDAG Regional Bicycle
Master Plan; City’s Pedestrian and Bicycle master plans; Capital Improvement Program;
major development projects; the McClellan-Palomar Airport Land Use Compatibility
Plan; regionally significant projects; local, regional, state and federal programs, policies,
and requirements; and planning studies, engineering studies, and other available
information relevant to current and future multi-modal circulation.

Data Collection.For the purposes of this analysis, F&P has budgeted to conduct daily
counts on up to 30 roadway segments, but would not duplicate the efforts of the city’s
existing annual traffic monitoring program. F&P will inventory, review, and/or obtain
information on the following: existing functional classification and posted speed limits of
City streets; accident statistics over past three years; pertinent traffic and travel
information available from the City, SANDAG, and Caltrans; existing transit services
and facilities; existing bicycle facilities; existing pedestrian and/or trail facilities
(including sidewalks); existing aviation facilities; existing goods movement facilities,
including rail.

Opportunities and Constraints Assessment. An assessment of the existing infrastructure
and related operations associated with the various modes of transportations serving the
city will be undertaken.

- Pedestrian Facilities. F&P will incorporate findings from the City’s Pedestrian
Master Plan, and review inventory and assessments to identify deficiencies and
pedestrian needs. F&P will utilize a combination of field review, community input,
meetings with local organizations, analysis of collision data, review of traffic
volumes/flows, and a review of available aerial and other maps. Other information to
be collected and evaluated includes: safety (presence and quality of pedestrian
crossings); accessibility (missing curb ramps, sidewalk gaps, sidewalk obstructions;
would use findings from ADA analysis currently underway and augment as
appropriate); connectivity (between origins and destinations); walkability (field
reviews and public input).

- Bicycle Facilities. F&P will incorporate findings from the City’s Bicycle Master
Plan. F&P will conduct field inventories and review currently available GIS data to
assemble information on current bicycle facility conditions in terms of unmet needs,
safety, connectivity, and convenience. Additional information will be collected from
various sources, such as bicycle accident data, traffic volumes, land use,
demographics, and bicycle counts.
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- Transit Facilities. Data for existing transit ridership will be obtained from SANDAG
and NCTD, and summarized in tables, and figures as appropriate. A bus stop
inventory will be conducted, with the information summarized in tables and figures.
Information on stop amenities, nearby land uses, location nearside or farside of the
intersection, etc. will be provided. Deficiencies will be identified and documented in
text, tables and figures. F&P will also review current linkages between transit
services and land uses to identify level of interaction, deficiencies, and opportunities.
F&P will assess the surrounding neighborhood and define the character of the area
near key transit stops. This approach will identify smart development that is
pedestrian friendly and promotes transit ridership. F&P will depict current
transportation infrastructure, transit services, streetscape features and existing
buildings and parking areas within %4 mile radius around Coaster stops.

- McClellan Palomar Airport. The working paper will briefly discuss the airport as a
transportation facility, its impacts on the overall city transportation network, and will
highlight issues and options for enhancing connection to the airport.

- Smart Growth Areas. SANDAG-identified Smart Growth Areas within Carlsbad will
be identified and their pedestrian, bicycle, and public transportation needs called out
specifically within the working paper.

- Traffic Circulation. Daily roadway level of service and capacity analyses will be
conducted for all classified circulation roadway segments identified in the current
General Plan, including differentiating traffic into and out of Carlsbad. The overall
connectivity of the roadway system will be assessed, and unfinished roadway
segments (such as Cannon Reach A and Marron Road ECR to College Blvd) will be
identified, along with the system’s compatibility with adjacent land uses. Points of
access will be assessed, especially in regard to access to regional freeway facilities.

WP #6: Small Town Feel, Beach Community Character, and Connectedness;
Neighborhood Revitalization, Community Design, and Livability (D&B). This working
paper will reflect two core values—Small Town Feel, Beach Community Character, and
Connectedness; and Neighborhood Revitalization, Community Design, and Livability.
Building on the community visioning process, the core elements of Carlsbad’s identity
and character, and land use and urban/community design issues related to their
conservation and enhancement will be identified. The three major areas of analysis will
include:

Land Use. The land use work will build on the work initiated for the Opportunities and
Challenges Report. Focused windshield surveys will be conducted of key areas to verify
land use data accuracy. A complete land use data layer will be prepared, which will serve
as the basis for land use analysis, and alternatives.

Urban Design, Intensity, Mix, and Prototypical Analysis. This analysis will be conducted
at two scales: citywide, and neighborhood/district. This analysis will be based directly on
Carlsbad’s context — such as use patterns, building/street relationships, and streetscapes.
The following will be the scales of analysis:
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- Citywide Scale. Carlsbad’s community form and design characteristics will be
documented. This will include a description of the city’s overall urban form (districts,
corridors, landmarks and focal points, landforms, and so forth) and key form-giving
components. Elements will be depicted on the base map, described, and illustrated by
photographs and drawings. The relationship between small town feel and “Smart
Growth” will be explored.

- District/Neighborhood Scale. The analysis will focus on answering questions related
to building intensity and use mixes, and community and neighborhood character, in a
prototypical manner (such as neighborhoods, employment districts, etc.) The role of
and potential locations for new neighborhood/community gathering places will be
explored.

Neighborhood Revitalization/Focus Areas. This analysis will determine Focus Areas—
key revitalization areas, where change/intensification could be expected or should be
explored as part of the General Plan update process, based on a variety of criteria,
including field survey, and GIS-based intensity/valuation analysis. The consultant team
will also work with staff to identify any other existing uses that may be replaced or
intensified due to their economic obsolescence, physical deterioration, or incompatibility
with adjacent uses. A greater level of detail will be explored for the Barrio neighborhood,
in terms of land use intensities, design standards, as well as implementation of relevant
portions of Housing Element Program 2.1. One or two community workshops and an
EC3 meeting will be dedicated to the Barrio neighborhood (see subtask C, below).

C. Barrio Neighborhood Workshops. (D&B; Staff) In preparation of Working Paper #6, staff
and consultants will engage the Barrio neighborhood in focused outreach to identify major
planning challenges facing the neighborhood. This will occur in the form of one or two
neighborhood workshops. Key results of the workshop(s) will be compiled in memo form for
review and discussion, and will be presented at an EC3 meeting focused on the Barrio
neighborhood.

D. Review and Brainstorm Working Papers Assessment with EC3 and Other
Commissions. The six working papers will be reviewed in four meetings of the EC3. The
EC3 will brainstorm about conclusions and findings, in terms of how these may shape
potential alternatives or policies, rather than critique the papers. A substantial amount of time
will be reserved at each meeting for EC3 discussion and feedback; the “world café” format
(small group discussion) may be used for the brainstorming component, rather than a staff- or
consultant-directed meeting. While the primary review and brainstorming group for the
working papers will be the EC3, some papers will be appropriate for review and discussion
by commissions and boards (such as Parks and Recreation Commission, Historic Preservation
Commission). Importantly, these working papers are discussion tools rather than final
documents. No time is budgeted at this stage for text or layout revision and refinement
following discussions by EC3 or commissions.

E. Technical Advisory Committee Meetings. It is anticipated that the TAC will meet at least
four times to review the working papers before they are finalized.

Meetings: Barrio Neighborhood Community Workshops (one with consultants; a second staff-
led, if necessary)
EC3 Meetings (6)
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Boards and Commissions (staff led)
TAC Meetings (6; no consultant participation)

Products: WP #1: Sustainability

WP #2: Local Economy, Business Diversity, and Tourism

WP #3: Open Space and the Natural Environment; Access to Recreation and Active,
Healthy Lifestyles

WP #4: History, the Arts, and Cultural Resources; High Quality Education and
Community Services

WP #5: Walking, Biking, Public Transportation, and Connectivity

WP #6: Small Town Feel, Beach Community Character, and Connectedness;
Neighborhood Revitalization, Community Design, and Livability

Memo on Key Results of Barrio Neighborhood Workshop

TASK 2: PLAN AND POLICY ALTERNATIVES

The objective of this task will be to translate the conclusions from Task 1, as well as results of the
community outreach from Phase 1, into alternative land use and circulation patterns. Decision-
makers and EC3 members will be the drivers for shaping the alternatives, and provide direction
to the planning team by engaging in hands-on workshops.

This task will be conducted in two parts:

Plan Formulation. Building on the identified issues, and opportunities and constraints,
approximately three “sketch plans™ illustrating alternative land use patterns, with
supporting circulation system, for the Planning Area will be formulated (it may be more
or less depending on need, but this work program assumes three). Even if the actual
street pattern does not vary among alternatives, different land use patterns may generate
different transportation use patterns.

Plan Evaluation. An evaluation of the alternative sketch plans will be conducted, so
informed decisions can be made. A key component of this task will be assembling a set of
performance measures to evaluate the alternatives. The attempt will be to translate each
of the core values into one or more metrics, recognizing that some of the values (such as
neighborhood character) may lend themselves to qualitative rather than quantitative
evaluation.

City Staff Role: City staff will be involved in all steps of this task, including brainstorming,
review and presentation.

A. Workshop with the Development Community (Staff; D&B). A workshop will be held
with the development community to ensure that a broad range of perspectives is taken into
account in the composition of potential land use alternatives. Major land owners, business
owners, and other development stakeholders will be invited to attend, building on the
outreach conducted in Phase 1.
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B. Conduct Planning Commission Workshop to Brainstorm on Alternatives (Staff; D&B).
At this meeting, a summary of the working papers assessment will be provided, with the bulk
of the time reserved for decision-maker brainstorming on the alternatives. The goal will be to
have decision-makers engage in a dialogue about the possibilities for development and
redevelopment, so that these ideas can be captured in the alternatives.

C. Conduct EC3 Workshop on Defining Alternative Plans (Staff; D&B). Decision-maker
input will be reviewed, and a “world café” style workshop will be held with the EC3
members to brainstorm about defining the alternatives, as well as performance measures that
will be used for their evaluation.

D. Update/seek input from City Council on status of alternative plans. The City Council
will be provided with an update on the status of the alternative plans development. Input on
received from the development community, Planning Commission and EC3on the alternative
plans will be presented to the City Council.

E. Define Preliminary Alternative Plans (D&B). Decision-maker and EC3 brainstorming
input will provide a foundation for the land use/transportation alternatives. A series of
alternative land use maps will be prepared. Alternatives could be structured around “themes,”
such as “core focus” or “distributed development.” Items that have been conclusively
identified as critical to the community—such as open space—may be emphasized in all of the
alternatives, but the manner in which this is carried out may vary.

The alternatives will be sufficiently developed to show the community and decision-makers
clear choices among major land use options. Alternatives will incorporate urban design
concepts and will explore land use arrangements, mixes, locations of centers and activities to
support neighborhood revitalization, promote livability, enhance sustainability, and help
achieve the core values. To the extent possible, alternatives information will be presented in
the form of maps, tables, and charts.

F. TAC Meeting. The TAC will meet to review the preliminary Alternative Plans, and
following which any needed revisions will be made before EC3 review.

G. Review Preliminary Plans with EC3 (Staff; D&B). The preliminary Alternative Plans will
be reviewed twice with EC3 in a workshop-like setting; the first meeting will look at the
complete alternatives comprehensively, while the second meeting will focus on the Barrio
neighborhood more specifically.

H. Evaluate Alternative Plans. Impacts of the plans will be quantified. Relative merits and
disadvantages of the alternatives will be assessed, based on how well they reflect the core
values of the Vision. For each core value, performance criteria will be selected from readily
available and accepted sources, recognizing that not all core values lend themselves to
objective assessment. However, quantitative measures related to several topics—
transportation, land use, population, housing, employment, greenhouse gases, environmental,
and fiscal—will be compiled and presented to enable informed discussion and decision-
making. The emphasis of the evaluation will be on succinct, understandable information, with
use of tables and charts, rather than large volumes of technical analysis and text. Evaluation
topics will include:
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Land Use, Population, and Employment (D&B).Comparative impacts in terms of
population, housing, and jobs, and compliance with Growth Management Proposition E
will be prepared for presentation in narrative and tabular form.

Transportation (F&P). Traffic forecasts will be prepared for the alternative land use
scenarios. Trip generation estimates will be prepared for the land use growth anticipated
under the alternative land use scenarios. Future trips will be distributed and assigned to
the street system. Citywide transportation measures such as vehicle miles traveled, hours
of delay, and numbers of trips generated will be calculated for each of the three
alternatives and will be used to assist in comparing and contrasting the effects of the
alternatives. Differences on impacts on pedestrian and bicycle movement will be
analyzed.

Livability/Smart Growth (D&B, F&P support). Impacts of the alternatives will be
evaluated at a quantitative level (for traffic, walkability/access to stores and open space,
jobs/housing balance, etc.), and qualitatively where appropriate. These criteria will be
developed in conjunction with staff.

Fiscal Model and Evaluation (RSG). Using the City’s operating budget, the capital
improvement program(CIP), and the development impact fee program (it is anticipated
that the operating budget and CIP will be for the adopted 2010/11 budgets, and the
development impact fee program will be the most current), RSG will identify municipal
costs and revenue factors, and development impact fee rates, and use these factors, as
well as other information provided by the City, in preparing a long-range General Fund
fiscal impact model. The model will provide projections of department-level revenues
and expenditures over the time period of the General Plan under a base case (i.e.,
continuation of current trends) and a reasonable number of alternative scenarios. RSG
will then identify resulting municipal revenues, municipal service costs (public safety,
recreation, development services, and general government), and development impact fees
associated with each land use proposal. Once the model is oriented with City of Carlsbad
specific factors, RSG will then test various land use alternatives based upon the land use
option proposals. In order to provide a comprehensive understanding of municipal
revenues and expenses, RSG will also input existing developed land use data provided by
D&B and establish baseline revenue and expenditure forecasts for those lands uses that
are not anticipated to change or to be significantly redeveloped, during the planning
period used in the General Plan update. RSG will consider presenting the fiscal analysis
results in a format similar to the annual 10-year forecast for the General Fund, with which
the City Council is already familiar.

Environmental (Dudek, D&B). Impacts of the alternatives on environmental resources
will be evaluated, including natural resource communities, quantification of greenhouse
gas emissions, and potential safety conflicts such as with airport land uses.

TAC Review of Draft Alternative Plans Report. The TAC will review the Alternative
Plans Report before public review.

Prepare Final Alternative Plans Report (D&B). The alternatives, their organizing
principles, as well as the evaluation, will be summarized in a working paper. Following staff
and TAC review of an administrative draft, the Alternatives Plan report for will be prepared,
which will be review by the public during Task 3.
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Meetings: Development Stakeholders Workshop (1)
Planning Commission Workshop to Brainstorm on Alternatives
EC3 Workshops (3)
TAC Meetings (2)

Products: Preliminary Alternative Plans
Fiscal Model
Workshop Materials on Alternatives
Alternative Plans Report

TASK 3: PREFERRED PLAN

In this task, a Preferred Plan will be developed and refined in collaboration with the community
and decision-makers. Choices and tradeoffs will be discussed with the public during community
workshops. The selection of a Preferred Plan will create a framework within which new policy
language can be developed for the General Plan. Much of the focus of choosing a Preferred Plan
will revolve around the Vision and other major issues identified such as economic sustainability
and growth, and achieving a self-sustaining mix of land uses. Additionally, framework concepts
or key goals for the individual elements of the General Plan will be developed to provide a bridge
to detailed policy-making.

Staff Role: Much of the initial work on this task will be outreach to the community at large, as
well as organizations, to get feedback on the alternatives and direction for a Preferred Plan. This
outreach will largely be a staff-led effort, with consultant support on the four citywide community
workshops, as well as a community survey. The consultant team will summarize results of the
four community workshops and the community survey; staff will be responsible for correlating
this with feedback from other groups and organizations, and providing a unified direction on
Preferred Plan.

A. Prepare Newsletter on Planning Alternatives (D&B). This newsletter will summarize the
key alternatives being considered for the General Plan, and could be combined with the
survey. Opportunities for public input will also be included. The City will be responsible for
printing and mailing.

B. Citywide Workshop on Alternatives (D&B, Team). City staff and consultant team will
lead two community workshops to discuss and compare the alternative plans. The format for
the public workshop will be reviewed with City staff, but is likely to be small groups focused
on specific issues, who then present their findings and preferences to others in an open forum.
This format will also allow the EC3/decision-makers to gauge public reaction before
decisions are made. Community-specific issues can be addressed in targeted discussions with
area residents or with specific groups by City staff.

C. Barrio Neighborhood Workshop on Alternatives (Optional). If desired, a workshop will
be held focused on getting feedback on alternatives for the Barrio neighborhood.

D. Web-Based Feedback (BWR; D&B support). Web-based technology, such as an online
survey, UserVoice voting, or other feedback tool—will also be explored as a way to obtain
additional community input on the alternatives.
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City Council/Planning Commission Briefing on Alternatives and Community Feedback
(D&B, Team). Decision-makers will be briefed on the alternatives, their impacts, and
community reaction to them, so decision-makers can weigh in or provide specific direction to
the EC3 should they so desire.

EC3 Meeting on Defining Preferred Plan (D&B). Community feedback on the alternatives
and decision-maker briefing (subtask D) will be used as the basis for the Preferred Plan,
which will be defined in an interactive working session with the EC3. Much of the focus of
creating a Preferred Plan will revolve around implementing the Vision core values and
achieving a balanced mix of land uses based on identified need. All of the Focus Areas will
be systematically explored to make sure that in addition to buy-in into the big picture, there is
agreement on how this is carried out in individual areas. This discussion will also be used to
form key policies or “framework concepts” that will be translated into policies. The Preferred
Plan will consist of a land use/circulation diagram accompanied by a short description.

Prepare Policy and Framework Concepts (D&B, Team). Key goals or guiding policies
and “framework concepts”—short narrative text that will be later translated into goals and
policies—will be prepared in a memo format. These will synthesize information gathered to
date and assist in bridging the gap between Preferred Plan and detailed policy development.

. Prepare Memo on General Plan/Local Coastal Program/Zoning Integration Structure

(D&B). This memo will encapsulate organization of the General Plan, LCP, and Zoning
Ordinance, in particular related to the legal requirements of the LCP. Critically, this memo
will define how the California Coastal Commission will use the LCP, and how the
organization of all three documents will ensure that the California Coastal Commission is
clear about which parts of the planning documents fall under their purview. Initial outlines of
the documents will be included.

TAC Meeting. The TAC will meet to review the preliminary Preferred Plan and the memo
on documents structure and integration, following which any needed revisions will be made
before EC3 review.

Review and Refine Preferred Plan and Key Goals with the EC3 (D&B; Team). The EC3
meeting (subtask E, above) will be used to prepare a Draft Preferred Plan. Development
resulting from this Preferred Plan will be quantified, and reviewed together with concepts and
key goals (from subtask F, above). It is likely that discussion of the Preferred Plan and the
key goals will be accomplished over two meetings. Overall structure of the documents
(General Plan, LCP, and Zoning Ordinance) will also be reviewed.

Present Draft Preferred Plan and Key Goals/Guiding Policies to Decision Makers
(D&B). The Preferred Plan and the goals will be presented and reviewed with the Planning
Commission/City Council. Choices and tradeoffs may also be discussed regarding the
integration of the General Plan, LCP, Zoning, and existing specific and master plans. City
Council acceptance of the Preferred Plan will establish the basis for formulating detailed Plan
policies.

Prepare Newsletter #2: Preferred Plan and Key Goals (City).

Meetings: Community workshops on alternatives (2)

EC3 Meetings on Preferred Plan and Key Policies (2)
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City Council/Planning Commission (2)
TAC Meeting (1)

Products: Newsletter #1: General Plan Alternatives
Workshop Materials
Preferred Plan and Key Goals/Policies
Memo on GP/LCP/Zoning Integration Structure
Newsletter #2: Preferred Plan

TASK 4: DRAFT GENERAL PLAN
[For Housing Element, please see Task 5.]

Decision-maker approval of a Preferred Plan and key goals will establish a strong foundation to
build detailed General Plan policies. Balancing attention between text policies, the land use plan,
and the land use classifications is critical to a successful General Plan. Dyett & Bhatia will strive
for brevity and clarity that enables all interested persons to easily see what commitments the City
is making, what it hopes to accomplish, and whether a proposed project is consistent with the
Community Vision. We will include both “guiding policies” (or goals) and “implementing
policies,” the latter forming a concrete, realistic, and feasible basis for implementing ordinances
or amendments to existing ordinances. Preparation of the Draft General Plan will be conducted
in parallel with the Draft EIR, so that any necessary mitigation can be folded into Plan policies
to ensure that the Plan is “self-mitigating.”

The Draft General Plan will be structured in such a way that the average citizen will find it
meaningful, useful, and understandable. Chapters may correspond closely with the Vision core
values or sustainability principles (environment, economy, equity), rather than using traditional
elements such as “land use” and “open space”. In this case, compliance with State law
requirements for elements would be shown in a matrix form. A traditional elements approach
could also be used; decision on the appropriate structure and the General Plan outline will be
made as the final products from Task 3 (overall structure of the various documents, and key
General Plan goals) are being developed. Regardless, the General Plan will be structured to
implement the Vision and will reflect requirements for the State-mandated seven elements (Land
Use, Transportation, Safety, Conservation, Open Space, Noise, and Housing (see Task 5).
Consideration will be given to the formulation of ““optional” elements which are permitted by
State law and which may help the General Plan achieve the Vision. In the outline provided below
based on the Vision core values, already represented are examples of “optional” elements
related to economic development, sustainability, and cultural resources. While short background
material will be provided as needed to set the stage for each element, the General Plan will
largely consist of goals and actionable policies (along with maps, photographs and illustrations,
as appropriate), rather than lengthy text on existing conditions. As policies are developed,
Planning Commission input will be sought.

City Staff Role: City staff will provide policy input and direction to the consultant team, and will
be involved in Planning Commission review meetings, and in reviewing and providing direction
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when the full Draft General Plan is compiled. City staff will also act as a liaison with various
commissions and other groups, as necessary, as policies are developed.

A. Prepare Outline (D&B). A detailed outline for the General Plan (including a list of figures)
will be prepared and reviewed with City staff. Topics that will be covered in each chapter will
be identified, and a “mock-up” section will be prepared for staff approval.

B. Establish Plan Forecasts (D&B). Forecasts of land use and population changes that will
occur at General Plan horizon year (likely for horizon year 2035 or 2040) will be prepared.

C. Evaluate Transportation Improvements of Draft General Plan Land Uses (F&P). Using
the SANDAG travel demand model, F&P will use horizon year conditions traffic forecasts to
identify the roadway infrastructure needs to support future growth, while balancing needs of a
variety of modes.

D. Prepare Administrative Draft General Plan (Consultant Team). Each element of the
General Plan will include background information, goals and implementing policies, and
monitoring and evaluation requirements. The implementing policies constitute the General
Plan Implementation Program; however, these policies may be consolidated into a stand-
alone document/matrix for monitoring and evaluation purposes. For each element, meetings
with key figures from each department will be arranged as needed. A preliminary General
Plan structure, based on the Vision core values is described as follows (note: a different
General Plan structure may be chosen as discussed above).

e Small Town Feel, Beach Community Character, and Connectedness (including
Community Design). This element will serve to enhance Carlsbad’s character, as well as
community engagement and connectedness. Drawings and illustrations will be prepared,
as appropriate, to illustrate concepts. This element will take into consideration:

- Overall city image, form, and identity (including role of mixed use);
- Integrating the beach and the community;

- Neighborhood connections;

- Design policies for key corridors, including streets and buildings;

- Enhancing social connectedness, including promoting a multi-generational
community;

- Promoting community engagement, connectedness, volunteerism, and philanthropy;
and

- Growth balance and management.

e Open Space and the Natural Environment. This element will be designed to protect and
enhance Carlsbad’s unique resources, and will be closely coordinated with the EIR
impact analysis. Any identified mitigations will be folded in as Plan policies. It will also
be closely coordinated with health and safety issues (including hazardous materials,
noise, and air quality), and will address issues related to environmental quality, laying out
criteria for development and accepted tolerance so there is no confusion of what is
consistent with the General Plan and what is not. Topics to be addressed include:

- Open space categories (use by people v only preservation);
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Habitat and biological resources conservation;

Beaches, lagoons, and the ocean; drainage and erosion;

Agricultural resources;

Soils;

Water quality, watershed management, wastewater, and water conservation;
Hazardous materials;

Air quality;

Greenhouse gases;

Climate change; and

Noise (including existing and future noise contours, airport noise impacts, and noise
standards).

e Access to Recreation and Active, Healthy Lifestyles. This element will be closely
coordinated with the first two elements, and as well as the Transportation and
Connectivity Element. Included will be:

Park and recreation system (including beaches and lagoons);
Trails and connections;

Park design and programming (maximizing use; designing for local population and
for expected population age distribution; overall system balance); and

Key policies and programs for system enhancements, including new parks and open
space locations, and accessibility improvements.

e The Local Economy, Business Diversity, and Tourism. This element will provide the
policy framework to ensure Carlsbad’s long-term fiscal vibrancy, and economic
sustainability. Based on the analysis of recognized business trends and available
resources, and the Economic Development Strategy, it will outline the City’s economic
development objectives, ensuring that economic decision-making is integrated with other
aspects of the city’s development. Topics will include:

Business Retention. Supporting business attraction, expansion, retention, and
improvement, for existing and new economic clusters;

Economic Diversity. Supporting a diverse economy, ranging from small businesses to
cutting-edge establishments;

Retail Sector. Expanding the retail sector, and promoting shopping and dining
opportunities;

Tourism. Promoting tourism, and linking it with other aspects of the city’s life; and

Partnership. Supporting collaboration and partnerships with the business
community.
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Walking, Biking, Public Transportation, and Connectivity. This element will
encompass the full range of transportation modes, including evaluation of major
roadways and an assessment of transit, pedestrian and bicycle corridors, and even the
airport. Topics will include:

- Balanced/Multimodal Transportation System: Multimodal transportation levels of
service; Street classification system, reflecting multi-modal and urban design, rather
than simply automobile movement, considerations; Street improvements;

- Bicycle and Pedestrian Systems: Bicycle and pedestrian facility classification system,
including pedestrian priority areas (such as around schools or the Village); Proposed
bikeway and pedestrian system; Pedestrian access across the railroad tracks to the
beach;

- Automobile Circulation: Existing and planned operations; Signalization and signal
synchronization; Parking; and

- Public Transportation System: Proposed transit system and services, including
potential shuttles; priority transit service areas; pedestrian connections to public
transportation.

Sustainability. Because sustainability will be an overarching theme of the entire General
Plan update, this element will not duplicate what is included in other elements but will
provide clear cross references to other portions of the Plan to show how each of the
“three E’s”—Environment, Economy, and Equity—are addressed throughout the
document. For instance, economic sustainability will be covered in the Local Economy,
Business Diversity, and Tourism Element, with easy cross-references provided here. The
Sustainability Element may feature some specific topics that do not fit neatly within other
elements, or which deserve additional elaboration here. These topics may include:

- Public/private/non-profit partnerships and relationships;
- Watershed/supply management overall (conservation, recycling, and desalination);

- Energy and climate change, including green building and sustainable site planning,
promotion of renewable energy;

- Healthy and sustainable food systems; and
- Waste reduction and recycling.

History, the Arts, and Cultural Resources. This element will outline strategies to
celebrate Carlsbad’s history, cultural heritage, and promote arts. Topics will include:

- Historic preservation, including existing/proposed historic resources, as well as
strategies to enhance preservation and/or adaptive reuse;

- Artand cultural facilities; Performance space; Libraries; Museums; and
- Partnerships for new events programming and other cultural activities.

High Quality Education; Community Services and Safety. This element will provide the
structure for community services, including public safety, and partnerships with other
organizations involved in education. (Safety may be addressed in a separate element.)
Topics will include:
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E.

- Schools, higher education institutions, and learning centers;
- Community services (including nutrition, health, hospice);
- Housing needs of an aging population;

- Fire services;

- Police services; and

- Emergency management, including fire hazards, aircraft hazards, and geologic and
seismic hazards.

e Neighborhood Revitalization and Livability. This element will provide direction for
rejuvenation of neighborhoods in the city’s core, identify the location and intensity of
uses, and provide policies that would result in developments that are appropriate to the
character and setting. Proposition E Growth Management mandates will be
acknowledged, as well as implementation of current Housing Element programs. Topics
in the element may include:

- Land use vision;

- Land use classifications; density/intensity standards (including land use map on the
city’s parcel base);

- Connection to the Housing Element;

- Neighborhood(s) connectivity;

- Population and job holding capacity; jobs/housing balance;
- Detailed policies for Barrio Neighborhood;

- Policies for new mixed-use areas;

- Policies for other areas, such as residential neighborhoods, office and business park
districts, and for amenities such as community gathering places;

- Financing sources and strategies such as sales tax, TOT, etc.; and

- Land use compatibility in the McClellan-Palomar Airport Influence Area consistent
with the Airport Land Use Compatibility Plan.

Implementation and Monitoring (D&B). The General Plan implementing policies will
constitute the Implementation Program for the General Plan. If so desired, these can be
assembled into an independent document/matrix, so implementation can be tracked and
programs easily prioritized. In addition, statutory requirements for annual General Plan
reports will be included. Major capital improvements resulting from the General Plan—parks,
streets/bikeways, water/wastewater system improvements—can also be compiled into a list,
so that the City can prioritize timing and improvements.

Planning Commission Meetings. Some policy issues must necessarily be considered and
resolved during the preparation of the General Plan. The Planning Commission will convene
as needed (likely 2 meetings) to provide the project team with planning policy direction,
including policies for the Barrio neighborhood.
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G. TAC Meetings. It is likely that the TAC will meet several (potentially about four) times as
policies are developed and refined.

H. Prepare Public Review Draft General Plan. The Administrative Draft presented for staff
review will be revised after City staff provides a consolidated set of comments.

Meetings: Planning Commission Meetings (2)
TAC Meetings (4)

Products: General Plan Outline
Administrative Draft General Plan
Draft General Plan
General Plan Land Use Map (GIS and Parcel Based)

TASK 5: DRAFT HOUSING ELEMENT

The objective of this task is to update the Carlsbad Housing Element in conjunction with the
update of the rest of the General Plan, ensuring that the element is fully integrated into the
General Plan and that the City stays in compliance with State housing law while meeting the
local challenges of smart growth, and density and growth management (Prop E).

Prior to the enactment of SB 375, cities and counties were required to revise their housing
elements every five years according to a staggered schedule by region. All regions have now
completed the fourth revision cycle to the housing element, and some regions are about to begin
the fifth revision cycle. In order to align the population projections used in the Regional Housing
Needs Assessment (RHNA) process with those used for transportation planning, and to
coordinate the RHNA allocation with the sustainable communities strategy of the RTP that an
MPO adopts every four years, SB 375 put housing elements in regions with an MPO on an eight-
year cycle. SB 375 established the due date for the fifth revision of housing elements within each
region at 18 months after the date of the first RTP adopted after September 30, 2010 and the due
date for the sixth and subsequent revision every eight years thereafter.

SB 575 clarifies that all local governments within the regional jurisdiction of the San Diego
Association of Governments must adopt the fifth revision of the housing element no later than 18
months after adoption of the first RTP update after September 30, 2010. To our knowledge, the
first RTP update in the SANDAG region after September 30, 2010, will occur no earlier than July
2011, making the fifth revision of the housing element due no later than approximately January
2013.

For the fifth revision, a local government within the jurisdiction of the San Diego Association of
Governments that has not adopted a housing element for the fourth revision by January 1, 2009
(Carlsbad falls into this category), shall revise its housing element not less than every four years,
unless the local government does both of the following: (a) adopts a housing element for the
fourth revision no later than March 31, 2010, which is in substantial compliance with this article
(done); and, (b) completes any rezoning contained in the housing element program for the fourth
revision by June 30, 2010. If Carlsbad is also in compliance with part (b), the fifth housing
element revision would be for a full eight-year cycle.
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Given that the next housing element update is likely not due until January 2013, D&B proposes
that the City aim to complete this Housing Element Update in tandem with the rest of the General
Plan Update, with the EIR on the General Plan serving as the environmental review document for
the Housing Element as well. Even assuming up to four months of hearings between completion
of the Final EIR, certification, and the adoption of the Housing Element, this process should still
occur within 120 days of the statutory due date. If necessary, hearings on the Housing Element
could be “fast-tracked” ahead of other documents in order to ensure timely adoption.

City Staff Role: City staff will be responsible for providing information on accomplishments,
current and approved development housing projects, and available City housing funding
resources.

A. Technical Background and Needs Assessment (D&B). The assessment sub-task comprises
a technical update of background information/housing needs assessment, constraints analysis,
and accomplishments review; review of SANDAG’s estimates of the city’s potential share of
regional housing need; and identification of opportunity sites for affordable housing and
assessment of overall residential buildout.

Needs Assessment. The current 2005-2010 Carlsbad Housing Element contains 1990 and
2000 Census data describing the city’s population and housing stock in general. Other
sources, such as 2005 Department of Finance data for household demographics and 2007
California Association of Realtors data for housing market information were also used.
The Housing Needs Assessment Chapter of the Housing Element will be updated with
the most the current data available. The 2010 Census is the first census to eliminate the
long-form questionnaire. The basic, 10-question short-form data will be available in
December 2010. In lieu of long-form data, more detailed information will be gathered
exclusively through the Census Bureau’s American Community Survey. For sizable cities
such as Carlsbad, yearly statistical estimates will be available.

Constraints Analysis. A number of factors may constrain the development of housing,
particularly housing affordable to lower income households. These factors can generally
be divided into “governmental constraints,” those that are controlled by federal, state, or
local governments, and “nongovernmental constraints,” factors that are not generally
created by or cannot be affected by the government. Examples of potential governmental
constraints include development impact fees and provisions of the zoning code. Potential
nongovernmental constraints include national economic trends and direct construction
materials costs. The constraints analysis will thus provide detailed information about the
current costs associated with the provision of affordable housing, from both developer
and city government perspectives, as well as the anticipated future costs after accounting
for changes in state and local law, land availability, and other economic factors.

Accomplishments Review. The current Housing Element will be reviewed for
accomplishments since 2005. The review will assist in developing new programs and
policies. This latter effort will be a City staff responsibility, using an evaluation matrix
prepared by D&B.

Legislative Update. New State laws enacted since 2005 will be critically evaluated, and a
comprehensive review of the City’s policies and regulations undertaken to ensure that no
illegal constraints on housing are listed in City code. The new legislation covers issues
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such as ensuring adequate housing for extremely low-income households, by right
allowance of second-units, identifying a zone or zones for emergency shelters and
increased attention toward housing for persons with disabilities. Notably, SB 375 (2008)
and its Sustainable Communities Strategy (SCS) coordinates land use and transportation
planning to reduce greenhouse gases. One of the key provisions sought by the League of
California Cities was to require that planning for housing be consistent with land use
planning for greenhouse gas reduction. However, for San Diego County jurisdictions, SB
375 requirements do not go into effect until the next housing element cycle (6" RHNA
revision).

e Housing Stakeholder Workshop/Forum. State housing law requires that communities
specifically reach out to groups most affected by housing supply and cost, such as the
disabled, elderly, large households, and homeless. D&B will hold a stakeholder
workshop/forum to gather input from housing stakeholders/providers/organizations. City
staff will identify, contact, and organize these groups. D&B will present the background
of Housing Element law and Carlsbad’s known issues. If necessary, City staff will host
additional outreach meetings with other affected populations and provide detailed notes
to D&B for use in developing the Element.

B. Housing Sites and RHNA (D&B). The process for the new Housing Element will need to
interrelate with SANDAG’s schedule for assessing and assigning residential development
targets as a part of the new RHNA. The Housing Element and Land Use Element updates
must be coordinated to accommodate this new RHNA. The implications, if any, of
Proposition E will be explored. D&B will coordinate with the General Plan update program
to ensure appropriate residential land use designations and intensities are available to
“facilitate and encourage a variety of housing types” that address the needs of all segments of
the community, pursuant to State law. Opportunity sites and growth areas will be discussed
and explored.

C. Element Preparation (D&B). The new Housing Element will use a format that is consistent
with the overall General Plan. As the Preferred Plan for the General Plan will be finalized in
June 2011, the Housing Element preparation process can kick-off at this time, in order to
coordinate land use planning with housing sites analysis. Work on the housing sites,
constraints, accomplishments, and programs chapters will follow and be completed by late
2011 or early 2012.

Housing needs data can be collected and the chapters that cover housing needs, in general,
and special needs, in particular, could be initiated as soon as authorized, in summer 2010.
However, given the recent adoption of the current Element and the fact that more current
demographic data from the Census Bureau will not be available until early 2011, it makes
sense to wait to start work on these two chapters.

D&B will assess the City’s current housing programs in light of the Vision, and the emerging
Preferred Plan and General Plan key goals. City staff will provide information on whether
existing programs have already been completed, which ones are working well and should be
carried forward, and which ones need to be refined, redefined, or dropped. As a result of
these analyses, new housing programs needed to meet the housing needs for the City will be
identified. Any new housing program must be consistent with the community Vision
established in the General Plan update process. However, given the recent nature of the
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current Element, many of the same programs will likely be retained. For each housing
program proposed for the updated Housing Element, D&B will define and quantify its
objectives (number of units to be produced in a specified timeframe by income group).

D&B will ensure new housing goals and policies reflect the community Vision and that
internal consistency is achieved among the General Plan elements.

An Administrative Draft will be prepared and then revised based on a consolidated set of City
staff comments. The Draft Element will then be presented to the Planning Commission for
review and comments prior HCD review.

e Administrative Draft Housing Element. Based on the assessment of housing needs,
constraints, and opportunities, as well as past accomplishments, the current Housing
Element will be comprehensively revised to:

Inventory housing resources and constraints, including analysis of population and
household characteristics and needs, land availability, governmental and non-
governmental constraints, special housing needs, energy conservation opportunities,
and existing subsidized housing at risk of converting to market-rate housing;

Demonstrate site development capacity equivalent to, or exceeding, the projected
housing need in the RHNA,;

Make available sites at adequate densities and development standards to facilitate and
encourage a variety of housing types for all socioeconomic segments of the
community, including those with special needs;

Improve and preserve the city’s existing affordable housing stock;

Facilitate and encourage the provision of new affordable housing to meet the needs of
low and moderate income households;

Work to maintain the small town residential feel of existing neighborhoods;

Review the previous element’s goals, objectives, policies, and programs; compare the
previous element’s projections against actual achievement; and describe how the
goals, objectives, policies, and programs in the updated element have been changed
to incorporate lessons learned:;

Describe how the City made a diligent effort to achieve public participation from all
economic segments of the community in the development of the Housing Element;

Estimate the funds expected to accrue to the Redevelopment Agency’s Low- and
Moderate-Income Housing Fund during the planning period, and describe the
planned uses for those funds;

Create a five-year schedule of actions to achieve the goals and objectives of the
Housing Element;

Quantify the objectives by income level for the construction, rehabilitation, and
conservation of affordable housing;

Ensure policies and programs actively mitigate constraints to the development,
improvement, and preservation of housing and promote equal housing opportunity.
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The document will include maps showing the location of sites identified to meet the
City’s housing allocation. The sites maps will be created using GIS data already
possessed by D&B from the General Plan update project.

e Draft Housing Element. The Administrative Draft will be submitted to City staff and
then revised based on a consolidated set of staff comments.

e Commission/City Council Review (3). The Draft Element will then be presented to the
Housing and Planning commissions and the City Council for review and comment prior
HCD review.

e HCD Review Draft. Following the Housing/Planning Commission and City Council
review, the HCD Review Draft will be prepared.

D. HCD Review. The Draft Housing Element shall be submitted to HCD for review, with the
goal of gaining certification on the first iteration, but understanding that this is uncommon.
Consequently, this task could include two rounds of HCD review (60 days apiece). If
required, a second HCD Review Draft, with revisions in underline/strikeout format will be
prepared. D&B will be responsible for further revisions to the Element to address HCD
comments. All revisions will be prepared in underline/strikeout format. The budget assumes
one round of revisions and resubmission to HCD.

E. Hearing Draft Housing Element. Following HCD review, the Hearing Draft of the Housing
Element will be prepared. Hearings on the Housing Element will be combined with hearings
of the other public review documents.

Meetings: Housing Stakeholders Workshop (1)
Housing Commission (1)
Planning Commission (1)
City Council (1)

Product: Administrative Draft Housing Element
HCD Review Draft Housing Element
Hearing Draft Housing Element

TASK 6: DRAFT LOCAL COASTAL PROGRAM

The objective of this task is to prepare an updated Local Coastal Program (LCP). The Preferred
Plan, vision, and goals for the coastal zone will be developed in concert with those of the entire
city, and background data on the coastal zone will be collected simultaneously and fully
integrated with the rest of the data forming the foundation of the General Plan. The LCP land use
plan may be prepared as a separate document or may be incorporated into the General Plan as a
separate element. The Zoning Ordinance update, described in Task 7, will serve as the update to
the LCP implementing ordinance. The LCP update will reduce redundancy, clearly delineate the
coastal zone and implementing responsibilities, and provide a centralized navigational source for
applicable policies and implementation actions. Our approach is flexible and will be refined after
consultation with City and Coastal Commission staff. The goals of the updated LCP will be to:

e Maintain consistency with Coastal Act requirements;
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Connect Coastal Act requirements to the Vision core values;

Streamline the LCP by consolidating all LCP segments into a single program;

Maintain consistency with Habitat Management Plan requirements;

Clearly delineate roles and responsibilities of different agencies;

Clearly define categorical exclusions from coastal development permit requirements; and

Help the City to obtain coastal development permit authority for areas of deferred
certification (such as the Agua Hedionda Lagoon LCP Segment).

Staff Role: City staff will review memorandums and draft products, coordinate with Coastal
Commission staff (with consultant participation as needed), and attend Coastal Commission
hearings.

A. Framing the LCP Update (D&B).

Detailed Structure and Organizational Options. The integration structure memo (from
Task 3) will be reviewed and expanded if necessary to detail out the LCP update
requirements and organizational options.

Coastal Commission Consultation. D&B and City staff will meet with Coastal
Commission staff for consultation on the City’s proposed approach to the LCP update—
both the LCP Land Use Plan and the Implementation Plan—and to identify issues they
may have about the update process and proposed format for LCP amendments. While
consultants will attend one in-person consultation, City Staff will coordinate with the
Coastal Commission to ensure ongoing involvement in the development of the LCP, and
consultants will maintain contact with Costal Commission staff through email and
conference calls as necessary.

LCP Annotated Outline. Based on City and Coastal Commission staff comments on the
issues and options memo, D&B will prepare an annotated outline of the LCP update,
addressing both the LCP Land Use Plan and Implementation Plan. We will review the
draft outline with staff and revise, based on comments received.

B. TAC Meeting. The TAC will meet to review the Annotated Outline and provide feedback.

C. LCP Land Use Plan Amendments (D&B). D&B will prepare a draft LCP Land Use Plan
Amendments based on the Preferred Plan, framework concepts, and key goals established in
Task 3, and working drafts of General Plan elements. Policies will be written to implement
the Coastal Act in a manner consistent with the Vision core values, and provide the
foundation for implementation plan (which will be incorporated as part of the Zoning
Ordinance). Graphics will clearly delineate the Coastal Zone and the Coastal Appealable
Zone and the City’s land use designations within these zones. We will review the draft LCP
Land Use Plan Amendments with City staff and revise based on City staff comments.
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D. LCP Implementation Plan (D&B). D&B will prepare a draft LCP Implementation Plan as
part of the Zoning Ordinance update described in Task 7. This scope of work assumes that
while Chapters 15.12, 15.16, and 18.48 of the Municipal Code are also part of the LCP
Implementation Plan, they do not need to be comprehensively updated. City staff will ensure
consistency between the new LCP Implementation Plan and these chapters. We will review
the draft LCP Implementation Plan with City staff and revise, based on City staff comments.

Final Plan and Certification (D&B).

Public Review Process Preparation. D&B will assist City staff to prepare for the public
review process, including summary materials on the Draft LCP for use in staff reports; public
workshops and hearings; and briefings for key interest groups. It is assumed the LCP will be
included in the Planning Commission and City Council hearing process for the General Plan
and Zoning Ordinance. Planning Commission and City Council hearings on the LCP will be
held and attended concurrent with those for the General Plan and Zoning Ordinance Update.

e Coastal Commission Submission. Based on City Council action and final text changes
provided by City staff, we will prepare the final LCP for submission to the California
Coastal Commission for certification.

e Coastal Commission Hearings. See Task 10.

Meetings: LCP update consultation with Coastal Commission staff
TAC Meeting (1)
Planning Commission Hearing(1, concurrent with General Plan)
City Council Hearing(1, concurrent with General Plan)

Products: Memo on Structure and Organizational Options
Annotated Outline
LCP Land Use Plan Amendments
LCP Implementation Plan
LCP Maps (Land Use and Zoning)
Final Local Coastal Program for submission to the Coastal Commission

TASK 7: MASTER, SPECIFIC, AND OTHER AREA PLANS UPDATE

The objective of this task is to ensure the consistency of existing master, specific and other area
plans with the updated General Plan and LCP. In this task, existing master, specific and other
area plans will be evaluated for consistency with the updated General Plan (and the LCP). Based
on this evaluation, the plans will either be amended or consolidated into the General
Plan/LCP/Zoning Ordinance. The evaluation will need to occur in parallel with the preparation
of the General Plan and other documents, so any needed information can be folded into them.

Staff Role: This task will be primarily a staff driven effort, with consultant support on mapping
and document design.

A. Screening and Disposition. All of the master, specific, and area plans will be evaluated for
consistency with the Draft General Plan. As a first step, plans will be reviewed to ascertain:
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e Whether policies have been implemented, and a master, specific, or area plan is no longer
needed.

o If some specific policies or regulations are needed, if these should be maintained in a
separate plan or folded into the General Plan or the Zoning Ordinance.

e A preliminary list of plans that will be evaluated includes:

Master Plans Specific Plans

La Costa Master Plan Encinas Specific Plan

Rancho Carrillo Paseo Del Norte (COC)

Bressi Ranch Occidental Land Co.

La Costa Resort & Spa Master Plan Carlsbad Land Investors
Villages of La Costa College Business Park
Robertson Ranch La Costa Downs

Aviara Carlsbad Airport Business Park
Hosp Grove Master Plan Zone 20 Specific Plan

Larwin (Tiburon) Carlsbad Ranch Specific Plan
Calavera Hills Levante Street

El Camino Portals Poinsettia Properties

Carlsbad Palisades Carlsbad Oaks North
Pacesetter Homes Carlsbad Research Center
Batiquitos Lagoon Education Park | Carlsbad Airport Center

Green Valley Mabee, John

La Costa Annexation Sea Gate Associates

Rancho Del Ponderosa Dos Colinas

Arroyo La Costa Car Country

Poinsettia Shores Local Facilities Management Plans

B. TAC Meeting. The TAC will meet to discuss any issues regarding use of the
master/specific/area plans by other departments.

C. Stakeholder Meetings. Stakeholders who use the existing master, specific, and other area
plans will be invited to give their input at a stakeholder meeting.

D. Consistency Evaluation and Update. For plans that will be maintained as stand-alone
documents, all policies will be reviewed for General Plan consistency, redundancy, and
obsolescence. Appropriate policies, proposals, and maps and diagrams will be updated.

E. Hearing Draft Master, Specific, and Area Plan Updates. Hearing drafts of these
documents will be prepared. Because these documents are being updated simply for
consistency with the General Plan, no decision-maker review preceding the hearing drafts is
anticipated. Note that the EIR on the General Plan and other documents would form the
environmental review document for these plan updates.

Meetings: TAC Meeting (1)
Stakeholder Meetings
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Products: Updated Draft Master, Specific, and Area Plans

TASK 8: DRAFT ZONING ORDINANCE UPDATE

The purpose of this task will be to prepare a new Zoning Ordinance to implement the updated
General Plan, as well as prepare an easy to use and administer, modern, graphic enriched
document. With this in mind, our approach to a comprehensive update of the Carlsbad Zoning
Ordinance is to break down the project into major phases:

e Phase | — Diagnosis and Technical Analysis. Background studies, including technical
review, stakeholder interviews, and summary of issues to be addressed to implement the
new General Plan and respond to specific zoning issues of concern to City staff and
stakeholders.

e Phase Il — Choices for New Zoning. Analysis of issues and options, and preparation of
an outline reflecting the framework for zoning that will implement the new General Plan.
This analysis will include ways of integrating the LCP Implementation Plan into the
Zoning Ordinance, as well as evaluation of the appropriateness for Carlsbad of different
kinds of ordinance, such as a form-based code.

e Phase Il — Products. This phase includes drafting preliminary regulations to implement
the General Plan and other city policies, building on the approved outline and technical
revisions identified by City staff. Workshops on specific sections (“‘modules™) of
preliminary regulations will be scheduled with the Planning Commission to provide
feedback to the consultant team. Then a public review draft will be prepared for hearings
and adoption.

e Phase IV — Hearings and Adopted Ordinance. This phase includes preparation of
presentation materials for hearings, as well as the adopted Ordinance.

By moving from agreements on general approaches to the outline of specific regulations and then
agreements on modules, our work program involves City staff and the community in the update
process and generates a sense of ownership and commitment to the new regulations. Although
our work program is designed to address problems that may exist throughout the entire body of
current zoning regulations, the primary emphasis will be the preparation of a new code to
implement the new General Plan and to meet the requirements of State law.

Four workshops with the Planning Commission will be held to review issues and options,
“modules™ of preliminary regulations, and key initiatives. Hearings for the Zoning Ordinance
will be combined with those of the General Plan and the LCP.

Staff Role: Staff will participate actively in this process, providing a list of zoning issues to the
consultant, leading a tour focused on zoning issues, reviewing outlines, and the modules as they
are prepared.

A. Background Research; Stakeholders Interviews.
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e General Plan Policy Matrix. Prepare a summary matrix of General Plan policies and
programs related to zoning and identify how they will be implemented: by use
regulations, development and design standards or guidelines, development review or
development incentives. Include a column in the matrix to allow for comments by and
questions to staff.

e Technical Review. Conduct a technical review of existing zoning regulations and other
applicable regulations such as the Airport Land Use Compatibility Plan. Review district
requirements, supplementary provisions, site development standards, parking and loading
requirements, sign regulations, administrative procedures for specific zoning approvals
and for administration of the ordinance (e.g. noticing, hearing, and appeal provisions;
project review and permit requirements; permit extension and amendment provisions;
enforcement and abatement; and zoning text and map amendments). Identify conflicts
with the General Plan and applicable requirements of State and federal law.

o District Review. Review the existing Zoning Map, the General Plan Land Use Diagram,
and other adopted policies and guidelines; discuss with staff the purpose of different Plan
designations and zoning districts, potential conflicts, and the City's approach to
identifying properties that may require rezoning. Develop districts that are intuitive,
relate to, and are consistent with General Plan land use designations.

e Zoning Issues (City staff). Prepare a list of technical zoning issues and a summary of the
types of variances granted and standard conditions imposed on various types of projects
for the past two to three years, based on a sample of applications reflecting conditions in
the city. City staff also will identify Coastal Zone regulatory issues (e.g. standards, public
access requirements, permitting problems). If certain types of variances are routinely
granted, it may be appropriate to re-write the applicable standard or zoning requirement
to avoid reliance on this procedure. This issues review will capitalize on previous
strategic review processes, stakeholder consultation, and reports generated by City staff.

e Representative Projects (City staff). Assemble a representative set of project plans
showing the specific character of prior or expected development in the city for use in
reviewing how specific standards and design guidelines are applied or might need to be
modified to meet development objectives.

e Stakeholder Interview Guide. Design a stakeholder interview guide that includes
pertinent questions regarding zoning and parking regulations, development standards,
project review requirements, Coastal Zone issues, potential inconsistencies between
zoning and General Plan policies and regulations, enforcement issues, ease of
implementation, monitoring, public access, user friendliness and other pertinent issues
relative to the Zoning Ordinance, for use in conducting stakeholder interviews.

e Stakeholder Interviews, City Tour, and Kickoff Meeting. Prepare for and participate in
one or two days of stakeholder interviews, City staff, and city tour to be scheduled with a
Kickoff Meeting (one trip). City staff will be responsible for identifying and coordinating
interviews and meetings with stakeholders. Issues identified by stakeholders will be
classified and sorted to identify common themes. The city tour will focus on development
projects that illustrate zoning issues. We will compile photos of typical buildings and
street frontages for use in analyzing need for new standards or changes to existing
standards.
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Zoning lIssues Memo. Prepare a technical memorandum summarizing zoning issues
raised in interviews and other meetings, discussions with City staff, policy analysis, and
consultant’s review of the existing code. The memorandum will organize issues by topic,
including: districting; use regulations; development standards; and zoning administration
and propose options for dealing with these issues in the updated ordinance.

Zoning Issues Memo Review. Review the memorandum with City staff in a conference
call and eliminate regulatory proposals and other options that have little chance of
acceptance or would be extremely difficult to administer. The revised list will provide the
basis for the Issues and Options memorandum that will be prepared for review by the
EC3 in Subtask B.

Zoning Ordinance Update Newsletter. Prepare content for a Zoning Ordinance Update
Newsletter, and produce in conjunction with city communications staff. This newsletter
will include a project description, schedule, opportunities for public involvement, and
contact information. It is assumed the City will be responsible for printing and mailing.

B. Issues and Options; Preliminary Outline.

Issues and Options Memo. Based on technical review of the City’s zoning regulations,
City staff comments, and stakeholders interview, prepare a short Issues and Options
memorandum that distills the key choices and presents the “big ideas” for consideration
by City staff, the Technical Advisory Committee and EC3—a new framework for zoning
controls for Carlsbad, including how to address LCP implementation requirements. An
administrative draft will be prepared for City staff review and then revised based on staff
comments.

Issues and Options Workshop with Planning Commission. Prepare a PowerPoint
presentation for a Planning Commission workshop, including a list of specific zoning
issues in Carlsbad (e.g. diagrams of typical standards) and examples of how peer
communities may have resolved similar issues.

Zoning Ordinance Annotated Outline. Based on City staff and Planning Commission
comments on issues and options, prepare an annotated outline of the zoning regulations
with a “plain English” commentary. The outline will lay out the basic structure of the
Zoning Ordinance update and will be in sufficient detail to indicate what changes will
need to be made to current regulations, including:

- Number, types, and purposes of base zoning districts;
- Overlay and special districts, and provisions for planned development;
- Applicability of form-based approaches;

- General purpose sections of the new ordinance, including definitions, provisions for
“use classifications,” supplemental standards for certain specific uses applicable in
some or all districts, administration, and enforcement;

- The overall organization and numbering system, and procedures for amendments;
and

- Graphic illustrations of selected standards and guidelines and review procedures (by
title only).
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Annotated Outline Review. Review draft Outline with City staff; revise, based on
comments received. Once agreement is reached, re-organize the existing ordinance using
a digital file provided by the city to follow the chapter sequence for the new ordinance
and include comments on revisions needed. Include “placeholders” for new regulations.

C. Administrative Procedures.

Evaluate Administrative Provisions. Evaluate existing administrative provisions for all
zoning decisions and identify opportunities for streamlining. Processes evaluated will
include: Use Permits, Coastal Development Permits, Variances, Site Development Plans,
Planned Development, interpretations, zoning text and map amendments; General Plan
amendments; appeals, and revocations of discretionary permits. Procedures for citizen
participation in the development review process also will be evaluated. Coastal Zone and
Coastal Development Permit procedures will be drafted “stand-alone” in order to
facilitate Coastal Commission review.

Update Definitions. Update definitions, including appropriate illustrations, and rules for
measuring floor area ratios, and sign area and determining setbacks and encroachments,
as needed (definitions and rules for measuring building heights were recently updated).
Group like terms under headings to facilitate understanding of differences among terms
(e.g. lot types, lot lines, residential housing types, and street types). Prepare a summary
list of terms and cross-references for readers, similar to an index.

Prepare Module #1: Zoning Administration. Prepare Module #1, Zoning
Administration, including proposed amendments to administrative provisions, definitions
and rules of measurement; review with City staff and revise, based on City staff
comments. Prepare a PowerPoint presentation and conduct a Planning Commission
workshop on this module.

D. Use Regulations.

Review Current Use Classifications. Evaluate merits of a “use classifications” system to
streamline zoning district use regulations. Prepare preliminary use classifications for City
staff review.

Evaluate Current Use Regulations. Evaluate current use regulations and identify
changes needed in permitted uses and conditional uses to implement the General Plan;
respond to staff and stakeholder concerns and the technical review, including such issues
as:

- Neighborhood-scale and land use compatibility;
- Limitations on auto-oriented development;

- “Protected” uses including wireless telecommunications, religious uses, and
residential facilities protected by federal and State law;

- “Flex space” for employment areas;
- Unique uses such as recreational services, personal services, etc.;
- Delineation of different kinds of open space or conservation areas;

- Coastal-related and Coastal-dependent uses; and
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- Mixed-use development.

e Evaluate Current Specific Use Standards. Evaluate current standards for specific uses,
including City staff concerns about “problem” uses and provisions that are inconsistent
with State and federal law. Recently updated ordinances (such as Adult Businesses and
the Nonconforming Buildings and Uses) will be reviewed and incorporated into the
update. Prepare a summary matrix of proposed use regulations for all districts for staff
review, including limitations and standards for special uses as well as incentives for uses
at infill locations. Limitations include supplemental standards and limitations related to
maximum size and intensity of use, location, hours of operation, setbacks and screening,
parking and loading locations, refuse collection, vehicular and solar access, screening of
mechanical equipment and outdoor storage, any special standards for noise and odors not
addressed by performance standards and accessory uses on residential properties
including recreational vehicle parking and storage, and home occupations. As part of this
sub-task, the Consultant may draft revisions to correct inconsistencies with State or
federal law. Some uses that may require particular consideration may include:

- Alcohol outlets;

- Auto dealerships and related “auto row” businesses;
- Wireless communication facilities;
- Big box retail space;

- Childcare centers;

- Convenience stores;

- Fast food outlets;

- Houses of worship;

-  Private schools;

- Recreational uses and services; and
- Recycling operations.

e Prepare Module 2: Use Regulations. Prepare Module #2: Use Regulations, including a
correspondence table comparing existing uses with proposed use classifications; revise
based on staff comments and prepare a PowerPoint presentation for a Planning
Commission workshop.

E. Development/Design Standards.

e Analyze Current Standards. Analyze current development standards and identify new or
revised standards and performance requirements such as:

- Base and maximum densities and FARS;
- Walls, screening, and fences;

- Height and bulk of residential additions and accessory structures;
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- Height of non-residential development as well as build-to lines and envelopes, where
appropriate;

- Setback, streetscape and design standards;

- Outdoor open space for multi-family development;

- Buffers, walls, screening and fences, outdoor facilities and storage;
- Pedestrian circulation, particularly in new commercial centers;

— Public access in the Coastal Zone;

- Transitional requirements adjacent to residential districts and public uses (i.e.
maintaining residential compatibility); and

- Parking.

Compile Photos. Compile additional photos of typical buildings and street frontages for
use in analyzing need for new standards or changes to existing standards. Review site
plans of representative projects.

Prepare Revised Standards. Prepare revised standards related to uses such as parking
lots, including parking lot landscaping and dimensional requirements, and supplemental
regulations for accessory structures, green buildings, landscaping and buffer-yards,
temporary uses, wireless communication facilities, signs (the substance of existing
provisions will be retained with amendments limited to those necessary to comply with
the most current legal decisions by the U.S. Supreme Court and U.S. District Courts of
Appeal and reorganization so the format is consistent with other chapters), and other uses
not previously addressed.

Review and Update Housing Regulations. In close coordination with the Housing
Element update preparation, review housing-related policies and programs, including
density bonuses, affordable housing programs, and provisions for second units,
emergency shelters, community care facilities, and other special-needs housing types.
Consistent with the new Housing Element, update zoning provisions as needed to
implement adopted housing policies and to ensure compliance with State law.

Prepare Module #3: Development/Design Standards. Prepare Module #3:
Development/Design Standards, including a summary matrix of proposed standards with
illustrations of new concepts; revise based on staff comments and prepare a PowerPoint
presentation and conduct Planning Commission workshop on this module.

F. Draft Ordinance.

Administrative Draft. Review Planning Commission comments on draft modules and
prepare an Administrative Draft Zoning Ordinance for City staff review. A one- or two-
day work-session with City staff on the administrative draft will be scheduled to review
outstanding issues.

TAC Meeting. The TAC will meet to discuss their review of the Administrative Draft of
the Zoning Ordinance.

Public Review Draft. Based on a consolidated set of comments from City staff, prepare
the Public Review Draft Zoning Ordinance.
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G. Draft Zoning Map.

Administrative Draft Map. Prepare a map in GIS showing new districts (base and
overlay), using the City's existing zoning GIS layers and the new General Plan land use
designations as a starting point.

Public Review Draft Map. Following City staff review, prepare revised map for public
review (release along with Public Review Draft Ordinance).

H. Public Review.

Public Review Process Preparation. Assist City staff in preparing for the public review
process; summary materials on the Draft Ordinance for use in City staff reports; public
workshops and hearings materials; and briefings for key interest groups. A “comment
form” could be used to focus comments on specific sections of the text and allow
comments to be consolidated and responses prepared efficiently.

Response to Comments and Addenda. Assist City staff in establishing an approach to
responding to comments received on the Public Review Draft Zoning Ordinance.
Distinctions might be made between comments that address: 1) General Plan policies that
already have been established; 2) regulatory policies that would be considered by the City
Council; 3) regulatory provisions required to respond to State or federal law; and 4)
concerns that are beyond the scope of the Zoning Ordinance.

We will work with City staff to review the comments received, and to decide on an
approach to preparing any necessary addenda to the Draft for consideration by the City
Council.

Adoption Hearings. Adoption hearings are included in Task 10.

Meetings: Kickoff staff meeting

City tour

Stakeholder interviews

Planning Commission Workshop on Issues and Options

City staff teleconference to review Planning Commission concerns and Annotated
Outline

Planning Commission workshop on Module #1

Planning Commission workshop on Module #2

Planning Commission workshop on Module #3

TAC meeting on Administrative Draft Zoning Ordinance

Products: Matrix of General Plan policies related to zoning

Summary of issues from stakeholder interviews

Technical memorandum on zoning issues and options

Annotated Outline of Zoning Ordinance

Module #1: Zoning Administration—Administrative Draft and Final Version

Module #2: Use Regulations—Administrative Draft and Final Version

Module #3: Development/Design Standards—Administrative Draft and Final Version
Draft Zoning Ordinance and Map—Administrative Draft and Public Review Draft
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TASK 9: ENVIRONMENTAL REVIEW

The objective of this task is to prepare a comprehensive Program Environmental Impact Report
(EIR). The EIR will fulfill CEQA requirements for environmental review of the updated General
Plan, LCP, Housing Element, Zoning Ordinance, and Master, Specific and Area Plan updates.
All of these together would be referred to as “the proposed Project.”” Impact assessment will be
conducted parallel to Plan preparation so that identified mitigation can be built into the General
Plan and other documents, resulting in a “self mitigating” plan. The environmental assessment
will utilize the most current guidelines for CEQA and for each issue area, including global
warming and greenhouse gases/climate change. The EIR will be prepared to take full advantage
of CEQA streamlining and tiering opportunities for future projects, whether in accordance with
provisions of SB 375 (PRC 2115), or other tiering and exemption provisions in CEQA. One EC3
meeting may be held to review new policies needed as a result of environmental analysis and
mitigation needs.

Staff Role: Staff will be responsible for reviewing all products, circulating the Notice of
Preparation and the Draft EIR, being present at the Scoping Meeting (and conducting any
additional scoping meetings if desired), reviewing outlines and proposed thresholds of
significance, and reviewing draft documents and providing direction on mitigation measures.

A. Notice of Preparation and Scoping Process (D&B).

e NOP.D&B will prepare a Notice of Preparation for the EIR on the Carlsbad General
Plan, Housing Element, LCP, Zoning, and Master, Specific, and Area Plans Update.
Because it has been determined that an EIR will be prepared, an initial checklist may not
be prepared. City staff will be responsible for distributing the NOP to a comprehensive
list of responsible and trustee agencies and the public, consistent with CEQA noticing
requirements.

e Scoping Meeting. City staff will coordinate one public scoping meeting, including
sending out meeting notices and reserving appropriate facilities, and contacting resource
agency staff and inviting them to participate in the scoping meeting. D&B will facilitate
the meeting and will take notes on comments made by those attending. A summary
record of comments will be created using these notes for reference. Please note, that in
taking public and agency comments on the scope of the EIR, comments regarding
economic or social changes are generally not applicable. According to CEQA, “economic
or social change by itself shall not be considered a significant effect on the environment.
A social or economic change related to a physical change may be considered in
determining whether the physical change is significant.” (CEQA Guidelines Section
15382, emphasis added).

e Memo on NOP and Scoping Comments. D&B will review the summary of public
comments and prepare a technical memo with recommendations on how to address these
comments in the EIR, subject to consultation with the City. One memo will be prepared
to cover both written comments and public scoping meeting verbal comments.

B. EIR Approach and Organization (D&B, Dudek, F&P). In cooperation with sub-
consultants, D&B will prepare a memo for City staff that will:
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e Provide an outline of the EIR document;
o Identify required impact categories to be included in the EIR;
¢ Recommend significance thresholds criteria; and

¢ Recommend method of analysis for each impact category.

City staff will provide one consolidated set of comments to inform these components of the
EIR before analytical work gets underway.

. Proposed Project and Alternatives Definitions (D&B). D&B will work with Staff to define
the major elements of the proposed Project and select a reasonable range of alternatives to the
proposed Project to be evaluated in the EIR. The City will likely consider the proposed
Project, the No Project Alternative, and two to three other project alternatives. The City, with
D&B assistance, will make an initial determination as to which alternatives are feasible and
merit in-depth consideration and which do not.

. EIR Settings and Impact Analysis (D&B, Dudek, F&P). The consultant team will prepare
the environmental settings (i.e., existing conditions) and impact analysis for each
environmental issue area using the most up-to-date literature, maps, databases, and other
resources as identified in Task 1. The setting information will provide the level of detail
needed for a programmatic assessment. D&B will ensure consistency of all issue area
sections using materials developed under Subtask B, as well as compliance with CEQA. The
issue area sections are as follows:

e Aesthetics. (D&B).D&B will prepare an assessment of visual resource and aesthetic
impacts of the proposed Project. The assessment will include: description of the regional
visual character and area-specific landscape viewshed units (which comprise the baseline
conditions for assessing aesthetic impacts); an overview of applicable policies and
guidelines regarding visual resources; an impact analysis that will focus on changes in
key public views, scenic corridors, and overall visual character resulting from changes to
the urban form; and recommendations and mitigation measures to lessen potential visual
impacts. The visual resources assessment will follow standards of professional practice
for aesthetic analysis.

e Air Quality (Dudek). The EIR will analyze impacts to local and regional air quality
associated with population growth and associated growth in vehicular traffic and energy
consumption due to residential and commercial development. Baseline (current) and
future (2035) mobile, stationary, and area source emissions will be estimated and the net
change will be compared to significance thresholds recommended by the San Diego Air
Pollution Control District. It is anticipated that URBEMIS2007 land use and air emission
model will be utilized with development levels and trip generation rates identified in the
traffic analysis. Potential air quality impacts associated with construction will be
evaluated qualitatively because those impacts tend to be site- and project-specific. The
EIR analysis will include a discussion of the project’s consistency with plans and
strategies to meet ambient air quality standards for ozone and particulate matter, both of
which are nonattainment pollutants in the San Diego Air Basin. To assess the potential
for future development under the General Plan Update to result in local violations of
ambient air quality standards, Dudek also will address carbon monoxide (CO) “hot spots”
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in a qualitative manner using background ambient air quality data and traffic data
provided in the traffic analysis. It is anticipated that the development under the General
Plan Update would result in a minor increase in traffic at impacted intersections and that
the General Plan Update will likely result in denser growth patterns, more transit use, and
include policies to reduce traffic congestion and associated CO hotspots.

e Biological Resources (Dudek). The results of the Open Space and Natural Environment
working paper and element will be incorporated into the EIR to analyze biological
resource impacts. This EIR section will include existing conditions, impact assessment,
and mitigation measures. The impact assessment will include an analysis of consistency
with all applicable regulatory documents, including but not limited to the HMP. Based on
input from City staff, Dudek will identify potential impacts to these resources resulting
from General Plan Update implementation and identify the policies and implementation
measures that address those impacts. Types of impacts to be evaluated include but are not
limited to habitat modification and fragmentation, wetlands impacts, impacts on species
migration patterns, and conflicts with existing plans or policies that protect biological
resources.

e Energy, Greenhouse Gases, and Climate Change (Dudek). This section will include a
description of GHGs, global climate change and its potential impacts, along with a
description of the fundamental regulatory efforts that form the basis for both statewide
and local GHG emission reduction goals and efforts. Much of this discussion will be
available from the Sustainability paper. Dudek will present the estimated GHG emissions
for baseline and full buildout (2035) scenarios. It is expected that these inventories will
cover all of the sources recommended in the June 2008 technical guidance advisory from
the Governor’s Office of Planning and Research. The technical advisory recommended
that CEQA documents include those emissions associated with motor vehicles, energy
(e.g., natural gas consumption, electrical generation) and water supply at a minimum. The
significance of the impacts will be assessed qualitatively (and quantitatively if thresholds
are available for the region) in terms of the consistency or conflicts of the General Plan
Update with the plans and strategies developed to achieve the goals of AB 32.

e Geology, Soils, and Seismicity (Dudek). Existing literature regarding geology and coastal
bluffs will be summarized to address potential project-induced geologic impacts,
including seismic hazards, liquefaction, and landslides. Bluff failure policies for the
General Plan will be considered in the discussion. Project impacts on soil quality and
erosion will also be evaluated.

e Hazardous Materials (Dudek). Dudek will provide an update to the hazardous materials
discussion found in the current General Plan, using existing available data. Topics
include hazardous materials spill prevention, and hazards risk assessment. Dudek will
also compile a database and GIS map of the clean-up, investigation, and underground
storage tank sites in the City, as listed on the Geotracker and Envirostor on-line
databases. Dudek will prioritize the sites with a ranking of 1-4, based on the extent of the
known or potential impact to environmental conditions (such as impacts to soil and
groundwater) in the City, with a value of 4 representing the greatest relative impact and a
value of 1 representing the lowest relative impact. The ranking will be based solely on
information obtained from Geotracker and Envirostor and from Dudek’s current
knowledge of soil and groundwater contamination in the City based on past hazardous
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waste/materials studies within the City. This scope does not include agency file reviews
for the sites that lack information in Geotracker and Envirostor. Dudek will prepare a
brief report summarizing the database, and also a map. Dudek’s analysis will respond to
other hazardous materials concerns identified through the scoping process, which may
include high pressure gas lines, high voltage electrical wires, etc. Toxic air contaminants
would be assessed in the Air Quality section.

Historical, Archaeological, and Paleontological Resources (Dudek). The results of two
papers (Open Space and Natural Environment, and History, Arts and Cultural Resources)
will be incorporated into the EIR to analyze historical, archaeological, and
paleontological resource impacts. This EIR section will include existing conditions,
impact assessment, and mitigation measures. Based on input from City staff, Dudek will
identify potential impacts to these resources resulting from General Plan Update
implementation and identify the policies and implementation measures that address those
impacts.

Hydrology and Flooding (Dudek). The EIR will address potential impacts to the City’s
drainage infrastructure as well as surface water quality impacts to sensitive downstream
water bodies such as the Buena Vista, Batiquitos and Agua Hedionda lagoons, and the
Pacific Ocean. Best Management Practices (BMPs) identified in the Resource
Management Element that address the effects of development will be considered in the
analysis. Any revisions to the City’s Municipal Code, which establishes the minimum
requirements for project construction standards and grading plans, will be described.
Flooding effects will also be evaluated in the EIR, particularly in flood-prone areas near
lagoons, and potential flooding impacts related to sea level rise.

Land Use (D&B). Our analysis will address the recent and long-term trends in land use,
housing, and population within Carlsbad and San Diego County. The focus of the land
use analysis will be identifying whether proposed future land use patterns could
physically divide an established community or displace substantial numbers of existing
housing units or people (necessitating the construction of replacement housing
elsewhere), as well as potential conflicts with established land use plans, policies, or
regulations; and potential conflict with other applicable plans in adjacent cities. We will
evaluate potential impacts of the proposed Project on housing needs for low- and
moderate-income households and work to ensure that proposed policies adequately
address those impacts. It is expected that, to the extent feasible, potential land use
impacts will be mitigated by policies, programs, or objectives incorporated as a part of
the proposed Project itself.

Noise (Dudek). The noise analysis will include a discussion of traffic noise and
compliance with the City’s adopted Noise Ordinance for both short-term and long-term
noise impacts. Impacts relating to noise from traffic, rail, airport, and stationary sources
will be addressed. The airport noise analysis will be based on the recently-updated
Airport Land Use Compatibility Plan, and will utilize contours contained therein. Current
noise levels in the City from the above sources will be presented followed by a discussion
of forecasted future noise levels anticipated with buildout of the General Plan Update and
alternatives.
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Public Utilities and Infrastructure; Wastewater (Dudek). This section of the EIR will
evaluate potential impacts to water, wastewater, solid waste service, and utilities. Fire
safety and emergency response capacities will also be addressed. As part of the
discussion, existing water supply and providers will be identified, followed by an analysis
of water supply and demand based on anticipated buildout and population projection for
the General Plan Update, especially focused on infill areas. The analysis will rely on the
applicable Regional Urban Water Management Plan to evaluate water supplies and
demands. Required new connections to the water distribution system will be identified.

Transportation (F&P).F&P will prepare a transportation impact analysis to evaluate
impacts of the final Preferred Plan on the surrounding transportation system. This effort
will identify deficiencies associated with the General Plan for the roadway, transit,
bicycle, pedestrian, aviation, rail, and goods movement components of the transportation
system. The significance criteria developed under Subtask B will be applied to identify
significant impacts to the transportation system. Feasible measures to mitigate project
impacts will be identified, as appropriate.

E. Alternatives Analysis and CEQA-required Conclusions (D&B, Dudek, F&P). These
sections of the Draft EIR will address specific findings required by CEQA, including:

Alternatives Assessment and Environmentally Superior Alternative. Assessing the
environmental effects of the alternatives defined in Subtask C, in comparison to the
effects of the proposed Project for all identified impact categories. D&B will identify the
environmentally superior alternative. D&B also will prepare an easy-to-use matrix
displaying the impacts of each alternative to summarize the results of this analysis in the
Alternatives chapter.

Significant and Unavoidable Impacts. This section will describe those significant
impacts that, despite feasible mitigation, cannot be reduced to a level of insignificance.

Significant, Irreversible Environmental Changes. As required by CEQA Guidelines
Section 15126, the EIR will present information on the extent to which the project would
result in an irreversible commitment of environmental resources.

Cumulative Impacts. Cumulative impacts refer to two or more individual impacts that,
when considered together, are considerable or that compound or increase other
environmental impacts. D&B will work with the City to develop the basis for the analysis
of cumulative impacts for the proposed Project. The “List Approach” will consider all
past, present, and probable future projects that could contribute to a significant
cumulative environmental impact, including planned developments under consideration
in the City, and other projects in the vicinity of the City. The “Projection Approach” will
consider development projections described in the County’s General Plan as a basis for
regional conditions contributing to the cumulative impact. We anticipate using a
combination of the List Approach and the Projection Approach as appropriate for each
impact area. Some kinds of impacts, such as traffic, noise, air quality, and greenhouse
gases, are cumulative in nature and thus the analysis in each issue area section is likely to
be a cumulative impact analysis. In these instances, the cumulative impact section would
summarize those earlier analyses.
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Growth-Inducing Impacts. As required by State CEQA Guidelines Section 15126.2, the
EIR will assess the ways in which the proposed Project could, either directly or
indirectly, foster economic or population growth or the construction of additional
housing. D&B will consider the proposed Project in terms of both the region’s long-range
growth projections and nature of proposed future development within the urbanized
setting. For example, D&B will examine the “balance” of jobs and housing that would
result from implementation of the proposed Project (the relationship between the
numbers, locations, and types of jobs and the locations, costs, and types of housing units).
The focus of this analysis and potential mitigation measures will be on the proximity of
jobs and housing and ensuring that, based on the income levels of likely workers,
affordable housing can be provided nearby for these workers. The EIR will also consider
the growth-inducing effects of any necessary expansion of public services and utilities in
order to accommodate the proposed Project.

Impacts Found Not to Be Significant. Areas of potential environmental impact where no
significant impacts were identified will be summarized here. This will include a
discussion of the reasons that various possible significant effects of the project were
determined not to be significant and were therefore not discussed in detail in the EIR.

F. Administrative Draft EIR. The Administrative Draft EIR provides City Staff with its first
complete review copy of the Draft EIR. Subtasks C through E above describe the major
components of the Draft EIR—the project and alternatives definitions, the environmental
settings and impact analyses, and the CEQA-required conclusions. Additional sections of the
EIR that will be prepared as a part of the Administrative Draft submission include:

Front Matter. The front matter will include the Cover, Title Page, EIR Preparers, Table
of Contents, and Lists of Tables and Figures.

Executive Summary. The executive summary of the EIR is required by CEQA. The
executive summary will include abbreviated descriptions of the EIR purpose, methods
and major assumptions, project description and alternatives descriptions, alternatives
analysis major conclusions, including the Environmentally Superior Alternative, and any
areas of known controversy. A comprehensive table of impact statements, conclusions,
and mitigation measures will be provided at the end of the executive summary.

Introduction, Organization, and Study Approach. This section will describe the
purpose, scope, and organization of the EIR; provide background information on the
NOP and public scoping process, participation, and describe any other consultation that
occurs in the course of the preparation of the EIR (e.g. tribal consultation); and describe
the overall approach, including timeframe, level of analysis, types of impacts, No Project
vs. proposed Project comparison, alternatives development and analysis, cumulative
impacts, relationship to other EIRs, and intended use of the EIR.

Bibliography and Appendices. The Administrative Draft EIR will contain the following
information, including but not limited to that which is required by CEQA Guidelines
Section 15129: glossary, references cited by issue area, NOP and list of agencies and
persons contacted, NOP and scoping comments received, and any technical appendices
necessary (traffic studies, etc.). Dudek will be responsible for technical appendices for
their environmental issue areas, and F&P for technical appendices for transportation.
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D&B will submit Administrative Draft EIR for City staff review. Comments from the City
will be provided as one consolidated set with discrepancies between staff comments resolved
prior to transmittal to D&B. This task includes in-house CEQA compliance review.

G. TAC Meeting. The TAC will meet at least once, focused on significant impacts and
mitigation measures identified.

H. Public Review Draft EIR/Notice of Completion. Following receipt of the City’s comments
on the Administrative Draft EIR, D&B will work with City staff to determine the approach to
final changes. D&B will then work with Dudek and F&P to prepare the Public Review Draft
EIR, incorporating changes in response to the City’s comments. D&B will prepare and
submit one copy of a “screen check” draft for fatal flaw review by City staff. Following one
final set of changes, D&B will produce the Public Review Draft EIR.

D&B will provide the City with 20 hard copies and a CD of the Draft EIR. City staff will
prepare and transmit the Notice of Completion to the State Clearinghouse. At this stage, D&B
also recommends that the City extend the NOC notification to the same agencies and
organizations that received the NOP.

I. Response to Comments and Final EIR (D&B, Dudek, F&P). This subtask will result in
the preparation of a Final EIR, which will contain a list of commentators, comment letters,
and responses to comments on the Draft EIR. Any changes to the Draft EIR text will be
marked with strikeout/underline formatting to show revisions [however, the entire Draft EIR
will not be republished]. Responses that are within the scope of work and budget consist of
explanations, elaborations, or clarifications of the data contained in the Draft EIR, as well as
minor corrections of background information. If substantive new analysis, issues,
alternatives, or project changes need to be addressed, or if the effort exceeds the budgeted
amount because of the number or complexity of responses, a contract amendment may be
required. The Final EIR proposed changes in response to public comments, and their
relevance to final revisions to the General Plan, will be presented to the Planning
Commission for their review and input prior to completing the Final EIR for certification.

J. (Optional) Support for EIR for Certification and Project Adoption.

e Findings, Facts in Support of Findings, and Statement of Overriding Considerations.
D&B can prepare findings and facts in support of findings for any significant impacts,
and a statement of overriding considerations for any significant impacts found to be
unavoidable (if applicable) as part of the EIR certification process. These documents
assist in the certification of the Final EIR and approval of the proposed Project. The
findings would be in compliance with Sections 21081 and 21081.5 of the California
Public Resources Code.

¢ Notice of Determination. D&B can also prepare and file the Notice of Determination
with the State Office of Planning and Research and the county clerk’s office. The City
would be responsible for paying any filing fees associated with the EIR, though D&B
would provide the City with full information on the fees and would manage the filing
process.

It should be noted that because all feasible mitigation will be folded into the General Plan as
policy, a Mitigation Monitoring and Reporting Program is unlikely to be needed.
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Meetings: Scoping Meeting

TAC Meeting
Planning Commission Meeting

Products: Notice of Preparation

Memo on Scoping Comments

Working Paper on EIR Approach and Organization

Draft EIR Project Description and Alternatives Descriptions

Issue Sections? (Would the city want to review these once before the Admin draft?)
Admin Draft EIR

Public Review Draft EIR

Response to Comments and Final EIR

TASK 10:HEARINGS AND ADOPTION

The objective of this task will be to take the Draft General Plan, LCP, Zoning Ordinance, Specific
Plan and Master Plan amendments, and the EIR through public review and hearings. Given the
large volume of documents that may need to go through the review and adoption process,
decisions on streamlining and sequencing review (such as joint Planning Commission/City
Council information sessions, or sequencing zoning adoption after policy documents have been
completed) may need to be explored. Consultant is scoped to attend four of the six hearings
indicated in this task.

A.

Prepare Newsletters 3 and 4 (City). Newsletter #4 will be completed prior to the hearings,
and will summarize the key features of the General Plan and other documents, and provide
the hearings schedule. Newsletter #3 will be prepared mid-point between #4 and #2
(Preferred Plan), to report on progress with the various planning documents.

Conduct Community Open House. Following a short presentation that provides an
overview and hearing dates, a community “open house” will be held, where copies of all
documents will be available for community review, and community members will be invited
to ask questions and offer comments at stations.

Adoption Hearings. Planning Commission and City Council must consider adoption of the
new General Plan, Zoning Ordinance, LCP, master, specific, and area plan updates, and
certification of the Final EIR, in public hearings, following the public review period.
Presentation materials for the hearings will be prepared. It is suggested that the first of these
hearings be a joint meeting of the Planning Commission and the City Council. This work
program anticipates two Planning Commission and two City Council hearings will be held.

Coastal Commission Hearings. D&B will attend two Coastal Commission hearings on the
LCP, and attend one preparatory meeting with Coastal Commission staff.

Adopted General Plan, Zoning Ordinance, LCP, and Master, Specific and Area Plans.
Adopted versions of these documents will be prepared, based on exact adopted map and text
changes.

53



Envision Carlsbad Phase 2: Work Program
Approved by City Council July 27, 2010

F. Final Data Transfer. D&B will provide the City final GIS shape files for drawings prepared
in GIS, compatible with City GIS specs, especially parcel-based zoning and General Plan
Land Use and LCP policy maps. Final adoption file versions will be transmitted to the City
via CD, containing PDFs appropriate for printing, web publication, and distribution by CD
copies, and all of the final files will also be provided in their original, editable form,
compatible with City software.

G. Web-enabled General Plan and Zoning Ordinance (optional). The General Plan, as well
as other documents, will be designed to provide easy navigation, in hardcopy, and
electronically on the Internet. A PDF document will be designed and prepared with text,
images, and graphics for both print and web use. The document will be fully indexed, and
searchable and hyperlinked through a table of contents and index of topics.

e Custom Mapping. A dynamic web-based mapping product will be prepared through
ArclMS, that allows users to create custom maps, by managing data layers and searching
addresses from any standard web browser.

e Web-Based General Plan and Zoning Ordinance. Fully HTML coded General Plan and
Zoning Ordinance, to enable these to be used in an accessible manner on the Internet will
be prepared. Hyperlinks between the tables of content and the documents will be
established. Map and policy links will be established, which would require collating
policies that apply to certain areas (such as open space protected areas) and linking these
to a map. We would need to comb through and collate all General Plan policies that have
a spatial attribute and link them back to the maps. With the Zoning Ordinance, the zoning
text and map will be integrated. Search and tab capabilities will be included.

Meetings: Community Open House on Hearing Drafts
Planning Commission Hearings (3)
City Council Hearings (3)
Meetings with Coastal Commission Staff
Coastal Commission Hearings (2)

Products: Newsletter 3 and 4
Adopted General Plan, LCP, Zoning Ordinance, and Associated Maps
Adopted Updated Master, Specific and Area Plans
Final GIS files
Web-enabled General Plan and Zoning Ordinance (optional)
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5 Schedule

The schedule proposed for Phase 2 is presented in a flow chart below on the following page. Key
products and meetings are also shown. The project is proposed to be completed in two phases;
City Council adoption of the General Plan (including the Housing Element) and Local Coastal
Program (land use plan) is scheduled to occur in March 2013. City Council adoption of the
Zoning Ordinance and Local Coastal Program (implementing plan) is scheduled to occur in
December 2013.
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Appendix: Acronyms and Abbreviations

AB:

ALUCP:

CC:

CEQA:

CESA:

CIP:

DEIR:

EC3:

EIR:

FEIR:

FESA:

GHG:

Assembly Bill

Airport Land Use Compatibility
Plan

City Council

California Environmental Quality
Act

California Endangered Species
Act

Capital Improvement Program

Draft Environmental Impact
Report

Envision Carlsbad Citizens’
Committee

Environmental Impact Report

Final Environmental Impact
Report (also Final EIR)

Federal Endangered Species Act

Greenhouse Gas
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GIS:

GP:

HC:

HCD:

LCP:

MPO:

NOP:

RHNA:

RTP:

Geographic Information Systems
General Plan
Housing Commission

California Department of Housing
and Community Development

Local Coastal Program

Metropolitan Planning
Organization

Notice of Preparation

Regional Housing Needs
Allocation

Regional Transportation Plan

SANDAG: San Diego Association of

SB:

TAC:

Governments
Senate Bill

(Staff Interdepartmental)
Technical Advisory Committee
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Appendix B
Preliminary Assessment of Impacts

(NOAA Sea-Level Rise Viewer Outputs)
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